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Notice 

This publication was prepared as an account of work sponsored by the Warm Springs 

Power and Water Enterprises of the Warm Springs Indian Reservation, Warm Springs, 

Oregon. Neither Warm Springs Power and Water Enterprise, nor any of the employees, 

nor any of their contractors, subcontractors, or their employees make any warranty, 

express or implied, or assume any legal liability or responsibility for the accuracy, 

completeness, usefulness, or reliability of the research data, and conclusions reported 

herein, or of any of the information, apparatus, product, or process disclosed, or 

represents that its use would not infringe privately owned rights. 
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Notice 

In the preparation of this report, and the opinions and recommendations that follow, HDR 
has made forward-looking statements including information concerning possible or 
assumed future results of operations of the proposed facility. HDR has used and relied 
upon certain information and assumptions provided by sources that HDR believes to be 
reliable. Although HDR believes that these forward-looking statements are based on 
reasonable assumptions, forward-looking statements are subject to numerous factors, 
risks, and uncertainties that could cause actual outcomes and results to be materially 
different than projected. Readers should not place undue reliance on forward-looking 
statements. HDR cannot give any assurance that any of the events anticipated by any 
forward-looking statement will occur, or if they do, what impact they will have on the 
project. Therefore, the actual results can be expected to vary from those estimated to the 
extent that actual future conditions vary from those assumed by us or provided to us by 
others. 

Executive Summary 

Warm Springs Power and Water Enterprises (WSPWE) is a corporate entity owned by the 
Confederated Tribes of the Warm Springs Reservation, located in central Oregon. The 
organization is responsible for managing electrical power generation facilities on tribal lands 
and, as part of its charter, has the responsibility to evaluate and develop renewable energy 
resources for the Confederated Tribes of Warm Springs. 

WSPWE recently completed a multi-year-year wind resource assessment of tribal lands, 
beginning with the installation of wind monitoring towers on the Mutton Mountains site in 
2003, and collection of on-site wind data is ongoing. The study identified the Mutton 
Mountain site on the northeastern edge of the reservation as a site with sufficient wind 
resources to support a commercial power project estimated to generate over 226,000 MWh 
per year. Initial estimates indicate that the first phase of the project would be approximately 
79.5 MW of installed capacity. 

This Phase 2 study expands and builds on the previously conducted Phase 1 Wind Resource 
Assessment, dated June 30, 2007. In order to fully assess the economic benefits that may 
accrue to the Tribes through wind energy development at Mutton Mountain, a planning-level 
opinion of probable cost was performed to define the costs associated with key design and 
construction aspects of the proposed project. This report defines the Mutton Mountain project 
costs and economics in sufficient detail to allow the Tribes to either build the project 
themselves or contract with a developer under the most favorable terms possible for the 
Tribes. 

This opinion of probable cost was performed to support the development of the Mutton 
Mountain wind project. The costs and risks associated with all aspects of the proposed 
project layout, including access roads, electrical system, turbine foundations, tower and 
turbine erection, and environmental impacts, were estimated in order for the Tribes to be in a 
position to make informed decisions regarding project economics and benefits. This opinion 
of probable cost was developed to support project financing. 

1 



  

 

               
             

            
            

   

             
                 

            
           

              
             

                  
               

            
      

               
             

               
               

            
             

            
    

   

    

       

     

    

     

    

       

    

    

         
           

          
   

             
               

              
    

In the process of developing the opinion of probable cost, several tasks were completed. A 
conceptual design and opinion of probable cost was developed, along with assumptions about 
fixed and variable costs. A project development plan was developed. Ownership options 
were evaluated, sources of additional funding were identified, and risks and mitigation 
strategies were assessed. 

An economic pro forma model was developed to estimate economic performance of the 
proposed project, based on the opinion of probable cost for the 99 MW layout – the full 
characterization of the maximum capacity of the region, as determined by team 
meteorologists. Results of the economic model showed that removing low-performing 
turbines from the design would improve overall per-MW revenues of the project. The 
economic modeling results show that estimated returns on investment may be more attractive 
for a 79.5 MW facility, consisting of 53 turbines, at 1.5 MW each. Based on this modified 
design and cost analysis, there are now several steps that can be taken to minimize 
development risk, and potentially improve estimated economic returns. This should be the 
near-term focus for the project. 

The economic analysis revealed that there are four factors with the strongest influence on the 
economic performance of the project: turbine price, capacity factor, power sale price, and 
availability of grants and incentives. If the recommended price values for each of these 
variables cannot be obtained, this would have the greatest impact on the attractiveness of the 
development opportunity. These can be considered the “deal-breaker” variables. The 
economic model should be updated as project development milestones are reached, to ensure 
that overall estimated performance remains attractive, as detailed design is developed and 
cost estimates are refined. 

Recommended next steps: 

• Perform Geotechnical Investigations 

• Perform Environmental Studies and Obtain Permits 

• Obtain Turbine Supply Agreement 

• File Interconnection Application 

• Negotiate Power Purchase Agreement 

• Develop Financing Plan 

• Select Construction Firm or Firms 

• Detailed Civil Design 

• Detailed Electrical Design 

First, geotechnical investigations, environmental studies, and permitting should be 
undertaken to minimize project development risks. This will minimize uncertainty regarding 
civil engineering costs and maintenance access, and uncertainty regarding potential 
environmental constraints. 

Second, WSPWE should pursue a turbine supply agreement. Reducing turbine cost by 
$200/kw from the base case cost assumed in the economic model may increase the project 
returns by an additional 2%.This would also likely increase the amount of PTC equity 
investment available per turbine. 

2 



  

 

           
           

              
             

             
               

     

             
               

              
            

            
                  

                
              

              
               

        

                
             

            
              

  

                
              

                
              

              
                 

           
            

                                                 

                    
       

                    

            
                 

             
                   

In parallel, negotiations regarding potential power purchase agreements (PPA) should be 
undertaken and interconnection applications should be filed. Strong regulatory drivers (for 
example the Oregon Renewable Portfolio Standard) may mean this price or higher could be 
obtained. In addition, if the power can be wheeled to California, through proposed 
transmission expansion projects), the renewable power would have a higher value in that 
high demand market. Increasing the electricity sale price by 13% may increase the project 
returns by over 2%. 

Fourth, a financing plan should be developed including identification of a financial advisor 
and legal counsel, and identification of partners to take advantage of both New Market Tax 
Credit and Production Tax Credit1. This financing plan should include a detailed list of 
funding opportunities and deadlines, most notably those included in the American Recovery 
and Reinvestment Act of 2009. This stimulus package could provide substantial grant 
funding or loan guarantees for the Project. This bill was just signed into law at the time this 
report is being finalized; therefore, the full extent of the grants and loans available for this 
type of project are not yet defined. However, there will likely be substantial opportunities. 
Grants of $50M or $100M may improve the project returns by between 4-9%, respectively. 
Enhanced debt with a lower interest rate could also increase returns (by about 1-2%) for 
equity partners by reducing the interest payments. 

If all of these improvements were made, the after tax return may be around 12-15%, which 
would be more attractive to potential equity investors. After working to improve the 
estimated return on investment and assessing and mitigating high risk project development 
factors (especially legal factors2), the project team should move forward with the next steps 
for development. 

The opinion of probable cost outlined in this report was developed for the proposed 99 MW 
array to characterize the maximum capacity of the site. Economic analysis showed that 
downsizing the array to 79.5 MW would improve the overall performance of the facility. For 
purposes of the economic analysis, it was assumed that most costs would scale roughly 
proportionally to project size. The methodologies used to develop the opinion of probable 
cost for the original 99 MW array are described in the following chapters of this report. 
Detailed cost information about this project are considered sensitive and confidential 
material. This information has been removed from this document for public release. 

1 Or obtain grants from the DOE in lieu of the PTC under the new legislation enacted under the American 
Recovery and Reinvestment Act of 2009. 
2 

The team will most likely have to work with multiple attorneys with different areas of expertise to see the 

project through development. Specialized contracts are needed for power purchase agreements, turbine 
procurement, project financing, and land use. The Tribes may also need to hire attorneys who specialize in 
permitting and environmental compliance. In addition, the Tribes should consult attorneys experienced in 
corporate and tax law to make sure that the assets are protected should the project not perform as expected. 
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Project Background 

Warm Springs Power and Water Enterprises (WSPWE) is a corporate entity owned by 
the Confederated Tribes of the Warm Springs Reservation, located in central Oregon. The 
organization is responsible for managing electrical power generation facilities on tribal 
lands and, as part of its charter, has the responsibility to evaluate and develop renewable 
energy resources for the Confederated Tribes of Warm Springs. 

WSPWE recently completed a four-year wind resource assessment of tribal lands. The 
study identified the Mutton Mountain site on the northeastern edge of the reservation as a 
site with sufficient wind resources to support a commercial power project estimated to 
generate over 226,000 MWh per year. Initial estimates indicate that the first phase of the 
project would be approximately 79.5 MW of installed capacity. 

Project Location 

Showcasing most of the Pacific Northwest's natural wonders, the Warm Springs 
Reservation includes Alpine lakes, pristine rivers, deep canyons and vistas of high desert 
and volcanic peaks. Over half the reservation is forested with the remainder primarily 
range land. Reservation lands extend from the summit of Oregon's Cascade Mountains 
and snowcapped Mt. Jefferson at 10,497 feet east to the Deschutes River's elevation at 
1000 feet, with the Metolius River and Lake Billy Chinook forming the southern 
boundary. 

Project Description 

This Phase 2 Opinion of Probable Cost study expands and builds on the previously 
conducted Phase 1 Wind Resource Assessment. In order to fully assess the economic 
benefits that may accrue to the Tribes through wind energy development at Mutton 
Mountain, a planning-level opinion o fprobable cost study was completed to define the 
costs associated with key construction aspects of the proposed project. This report 
defines the Mutton Mountain wind project costs and economics in sufficient detail to 
allow the Tribes to either build the project themselves or contract with a developer under 
the most favorable terms possible for the Tribes. 

This opinion of probable cost was developed to support the development of the Mutton 
Mountain wind project. The costs and risks associated with all aspects of the proposed 99 
MW project layout, including access roads, electrical system, turbine foundations, tower 
and turbine erection, and environmental impacts, were estimated in order for the Tribes to 
be in a position to make informed decisions regarding project economics and benefits. 
This opinion of probable cost was developed to support project financing. The feasibility 
study contains a proposed business plan for the proposed wind energy facility at Mutton 
Mountain. The information in this study will support negotiations over power sales 
agreements, engineering contracts, and construction contracts. 

This study also contains an analysis of the risks associated with each task in the business 
plan, and proposed mitigation strategies for managing these risks. This risk analysis is 
included in order to provide the Tribal Council with an accurate estimate of the range of 
possible development costs. 

5 



  

 

          

             
             

          
            

    
            

             
       

          
             

           
  

             
        

         
     

        
          

  

           
        

           
     

 

               
            

               
     

            

            

        

      

            
           
           

            

These four primary goals guided the development of this report:
 

1.	 Complete a preliminary conceptual design sufficient to define the costs and risks 
associated with key elements of project construction. This scope of work does not 
include detailed project engineering. However, it does include conceptual design 
and development of specifications in sufficient detail to provide a planning level 
opinion of probable cost. 

2.	 Prepare opinion of probable cost of capital requirements and operation and 
maintenance costs for the initial phase of the Mutton Mountain project based on 
the conceptual design and alternative transmission routes. 

3.	 Identify issues where additional engineering or geotechnical investigations are 
needed to define the project design and estimate the cost to complete additional 
engineering or geotechnical studies that may be required to support project 
financial documents. 

4.	 Prepare a detailed project description and conceptual design document that can be 
used in a subsequent development phase for: 

a.	 Preparing the project description documents for the National 
Environmental Policy Act analysis 

b.	 Preparing the specifications documents for an engineer-procure-construct 
contract for detailed engineering and construction of the Mutton Mountain 
project 

c.	 Preparing the project pro forma and risk analysis documentation required 
for project financing or joint development agreements 

d.	 Negotiating the terms and conditions for the project's power sales 
agreement and interconnection agreements. 

Scope 

The cost analysis for the Mutton Mountain project focused on several key aspects of the 
development that need more detailed development in order to realistically estimate the 
total cost of the facility. The following key aspects of the project design and development 
are addressed in this report: 

•	 Access road improvements and new road construction required for development 

•	 Transmission line route cost analysis for the two alternative routes 

•	 Substation improvement requirements for power export 

•	 Environmental assessment and licensing. 

This document outlines the work performed under this grant. The economic analysis 
shows that the proposed project presents a commercially attractive business opportunity, 
which merits further investigation, leading towards project development. The next steps 
for investigation and development are outlined in Task 8: Project Development Plan. 

6 



  

 

      

   

            
              
            

               
               

             
             
              

                 

               
           

            
   

   

                
             
                

             
              

           
           

             
            

   

          

    

   

     

    

    

    

    

    

    

    

Chapter 1: Refine Initial Turbine Placement 

Task 1 Description 

A conceptual 99 MW facility layout was developed to determine the maximum turbine-
bearing capacity of the site. HDR worked with the WSPWE GIS department to combine 
updated geological and topographical data with updated meteorological data to create a 
full characterization of the region, shown in the map in Appendix D. HDR and 
meteorologist V-Bar refined the locations of the 66 wind turbines, based on review of the 
preliminary wind turbine layout from the Phase 1 study. The annual energy production 
estimate was updated by V-Bar in 2008, incorporating the additional months of data 
collected from the on-site monitoring towers since the 2007 Phase 1 report. The updated 
energy production estimate for the 99 MW array is included as Appendix B to this report. 

Upon analyzing the results of the cost study and the economic model, it was determined 
that the projects economic performance could be improved by removing outlying low-
performing turbines, thereby increasing the per MW energy production of the downsized 
79.5 MW array. 

Task 1 Assumptions 

GE 1.5 xle wind turbines were assumed for the cost estimating purposes of this study. GE 
Energy has long been the predominant manufacturer of wind turbines in the United 
States; capturing 44% of the market share in 2007 (see Table 2 below). GE provided a 
budgetary quote and turbine and tower erection manuals to support the cost estimating 
effort. This budgetary quote is included as Appendix A to this report. For energy 
production estimates, turbine delivery, foundation design, and tower and turbine erection, 
GE performance characteristics were assumed as representative. In later stages of 
development, the turbine manufacturer may be confirmed or changed, to ensure the most 
favorable equipment price, warranty, and contract terms for delivery and operations and 
maintenance. 

Table 1: Annual turbine installations in US, by manufacturer. 

Manufacturer Turbine Installations (MW) 

2005 2006 2007 

GE Wind 1,433 1,146 2,342 

Vestas 700 463 948 

Siemens 0 573 863 

Gamesa 50 50 574 

Mitsubishi 190 128 356 

Suzlon 25 92 197 

Clipper 2.5 0 47.5 

Nordex 0 0 2.5 

7 



  

 

    

    

              
   

   

            
             

           
        

            
             

                   
         

           
              
                

             
             

     

            
              
                

          
         

              
     

              
             

                 
                

               
              

            
           

               
             
               

              
             

             
              

Other 2 2 0 

Total 2,402 2,454 5,329 

Source: National Renewable Energy Lab. Annual Report on US Wind Power Installation, Cost, and 
Performance Trends: 2007. 

Task 1 Methodology 

Turbine locations were selected by V-Bar meteorologists, based on wind data collected 
from the on-site monitoring towers, topographic data, and feedback from the team’s civil 
engineers regarding accessibility of turbine sites for construction. Turbine locations were 
revised due to road and construction accessibility. 

Access roads to several proposed wind turbine locations were found inaccessible based 
on the terrain and infeasible earthwork that would be required to provide access. 
Proposed wind turbines 7, 8, 9, 10, 22, 23, 27, 45, 49, 50, and 59 were found to be 
inaccessible. Alternative wind turbine locations were developed through coordination 
with the meteorology subcontractor (V-Bar). These revised wind turbine locations were 
named with an “A” after the wind turbine number they replaced. The revised wind 
turbine locations are 7A, 8A, 9A, 10A, 22A, 23A, 27A, 45A, 49A, 50A, and 59A. The 
proposed access roads were designed to accommodate access to all the revised wind 
turbine locations. This process is further described in Task 4: Road Improvement Review, 
and in Appendix E. 

No major conflicts were identified with tribal property allotments or sensitive wildlife 
habitat at this preliminary stage of project development. See maps of tribal allotments and 
wildlife habitat in Appendices C and D to this report. Turbine locations may be subject to 
further revision based on geotechnical, environmental, or electrical constraints identified 
in later phases of development and detailed design. 

The turbine locations shown in Figure 2 were used for the 99 MWconceptual design 
developed in this study. 

Upon completion of the opinion of probable cost for the proposed maximum 99 MW 
array, an economic pro forma model was developed to estimate economic performance of 
the 99 MW facility. The economic model, developed in Task 9, is described in Chapter 8 
of this report. One round of economic analysis was completed based on the opinion of 
probable cost for the 99 MW layout – the full characterization of the maximum capacity 
of the region, as determined by team meteorologists. Results of this initial economic 
model showed that overall per-MW revenues of the project may be significantly 
improved by removing low-performing turbines from the design, and assuming capital 
costs would be reduced roughly proportionally. As a result, it was assumed that outlying 
turbines, with estimated net capacity factors below 25%, would be eliminated from the 
modified 79.5 MW array. This includes turbines numbered 1-7, and 45-50, as can be 
seen in Appendix J: Turbine Coordinates and Estimated Capacity Factors. This raised the 
estimated overall project capacity factor from 30.7% to 32.5%. The economic modeling 
results show more attractive estimated returns on investment for the modified 79.5 MW 
facility, consisting of 53 turbines, at 1.5 MW each. In later phases of project 
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development, more detailed meteorological and engineering analysis will be performed to 
further characterize the modified 79.5 MW array. 

Task 1 Findings 

Wind turbine specification and array design were based on analysis of the wind data. 
Major findings are outlined below. 

Long-term mean annual wind speed for the 99 MW array: Mean annual wind speed 
for the turbine array was estimated to be 6.7 m/s at 80m hub height. Because the mean 
annual wind speed is below the design threshold of 8.0 m/s, the GE 1.5 xle model was 
specified for the lower wind regime. 

Maximum gust: For the entire period of record, the maximum hourly mean wind speed 
was 27.1 m/s, and the 2-second peak gust was 40 m/s. As a rule of thumb, sites with peak 
gusts over 55 m/s are considered to pose hazards to turbine operation and maintenance, 
but this site’s peak gust is well within the range of reasonable speeds. 

Correlation to nearby long-term wind records: The energy production estimate is 
based on 5 years of on-site wind data, from May 2003 through June 2008. V-Bar 
compared this 5-year record of on-site wind speeds with the long-term records of wind 
speeds at nearby weather stations, to provide a long-term estimate for the site. The 
concurrent speeds at the Redmond and Goodnoe stations, as checked relative to their 
actual long-term values, were found to be identical for Redmond, and within about 1% 
for Goodnoe. This leads to the conclusion that the data collected at the site is 
representative of its true long-term wind speed. Long-term wind speeds at different 
heights above ground level are shown in Table 3 below. 

Table 2: Predicted Long-Term Mean Annual Wind Speeds at Met Tower Locations 

Level (m) MM-1 MM-2 MM-3 MM-4 MM-5 SB 

10 4.86 5.04 5.91 4.78 5.45 6.34 

30 6.26 6.58 6.33 5.86 6.02 6.99 

49/50 6.65 6.66 6.32 

49/50 x 6.60 6.26 

80 7.33 8.67 7.16 7.12 6.83 7.82 

Turbulence intensity: Turbulence intensity values for the wind monitoring towers on 
this site are low to moderate, ranging from 0.07 - 0.14 in the power-producing range of 
speeds. Hub height turbulence will be less than these values. This low turbulence 
intensity will mean less wear on the turbine. Turbulence intensities range from less than 
0.10 from 4 mps and above (low), to 0.10-0.15 (moderate), to above 0.15 (high). High 
turbulence environments cause excessive wear and tear on the turbines. 

Gross capacity factor for the 99 MW array: The predicted 80-m long-term mean 
annual array wind speed is equivalent to a gross capacity factor of about 34% for the 
proposed 99 MW array. This translates to total annual energy production equivalent to 
34% of what would be produced if all the turbines were operating at their maximum 
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power rating for 8760 hours of the year. Typical commercially viable wind energy sites 
typically have capacity factors of 30% or above. 

Losses: The following preliminary discount factors were used to convert the estimated 
gross capacity factor to the net capacity factor: 

•	 Turbine availability losses (due to operations and maintenance), 3% 

•	 Electrical losses, 2%. This includes transformer and line losses up to the high side 
of the utility substation. This is a typical value. An electrical engineer will make a 
more exact determination in later phases of project design. 

•	 Wake losses (estimated, based on modeling), 2.0% for the GE 1.5 xle. 

•	 Turbulence losses, 1%. This includes high-wind hysteresis and other turbulent 
conditions. 

•	 Blade contamination losses, 1% 

•	 Icing losses, 2%, typical for this part of the U.S. 

The total discount is obtained from the product of the individual "efficiencies" (100% 
minus the loss) for each discount factor. For the Mutton Mountains site, the total discount 
is estimated at 10.22% for the GE 1.5 xle. 

The resulting long-term mean annual net capacity factor projection for the 66-turbine GE 
1.5 xle array is thus 30.7%. This value represents the P50, or base-case confidence level. 
Statistically, this confidence designation means that for any given year, there is a 50% 
chance that year’s energy production will be higher than this estimate, and a 50% chance 
that it will be lower. 
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Locations of the on-site wind monitoring towers and updated wind turbine locations are 
shown in Figures 1 and 2 below. 

Figure 1. Locations of wind monitoring towers on site 
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                Figure 2. Proposed locations of 66 GE 1.5 MW xle wind turbines for 99 MW array 
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Chapter 2: Internal review of maps, prior studies, GIS data 

Task 2 Description 

Turbine coordinates were mapped through collaboration among V-Bar, HDR, and the 
Tribal GIS department. Turbine locations were overlaid with data such as topography, 
existing roads and existing electrical infrastructure, vegetation and wildlife data, and 
parcel ownership. Team meteorologists, engineers, and environmental specialists 
reviewed these maps and GIS data, for use in their respective tasks. Data format was 
adapted for compatibility with software used by different team members. The GIS data 
was used by the civil and electrical engineering teams as the basis for computer-aided 
design, as described in Tasks 4 and 6. 

Task 2 Findings 

Tribal allotments were identified, and wildlife habitat was identified. It was confirmed 
that no turbines will be located on allotments belonging to tribal members (see Appendix 
C). Turbine locations were screened with respect to vegetation and wildlife populations, 
to make a preliminary determination that turbine locations would avoid impacts on 
sensitive species habitat (see Appendix D). 

Chapter 3: Site Visit 

Task 3 Description 

The project team attended a one-day site visit for orientation to the project and to meet with 
Tribal staff, to establish contacts, clarify expectations and deliverables, and perform preliminary 
reconnaissance for their respective tasks. The site visit took place on May 23, 2008. It was 
attended by project managers as well as the team civil and electrical engineers and the 
environmental analyst. 

Task 3 Activities 

The team reviewed maps of the project and identified potential issues, to be addressed in each of 
the tasks. The project team toured the region to observe the local landscape, habitat, and geology, 
and to investigate potential gravel and water sources and concrete mixing sites. Inclement 
weather and poor road conditions prevented the project team from accessing the proposed 
turbine locations. Mapping requirements were discussed, contacts were identified for particular 
project issues, and protocols for information transfer among the parties (HDR, Elcon Associates, 
WSPWE, Tribal Natural Resources department, Tribal GIS department) were identified. 

Task 3 Findings 

Mapping and GIS data exchange requirements were developed. Potential wildlife species that 
may be impacted by the proposed facility were identified, and resources were identified for use 
in Task 7: Opinion of Probable Cost for Environmental Assessment and Permitting. Although the 
conditions prevented the team from accessing the proposed turbine locations, graphical 
renderings were developed for visualization of the proposed facility, as can be seen in figures 3 
through 10 below. While touring the region, civil engineers visually inspected existing 
conditions and developed concept for the extent of required access road improvements. 
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             Figure 3. Tentative Route, WSPWE Wind Energy proposed facility, Mutton Mountain and Shaniko Butte. 
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        Figure 4. Leg B. Shaniko Butte. Road S-320. 
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      Figure 5. Leg B perspective. 
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      Figure 6. Leg C. Road S-390. 
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     Figure 7. Leg C perspective. 
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            Figure 8. Leg D and E. Roads S-333, S-340, S-331, and S-111. 
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      Figure 9. Leg D. Road S-333. 
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       Figure 10. Leg E. Road S-111. 
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Chapter 4: Road Improvement Review and Opinion of Probable Cost 

Task 4 Description 

In Task 4 the primary and secondary access roads that would be used to support 
construction of the proposed 99 MW wind energy facility were identified. This chapter 
evaluates the improvements needed to bring the roads up to a standard that could support 
the construction and maintenance of the proposed wind energy facility. The road 
improvement costs for access and construction roads in the area were identified. Cost 
information is considered sensitive and confidential, and has been redacted from this 
document for public release. 

Table 3: Opinion of Probable Cost for Road Improvements for proposed 99 MW Array 

REDACTED 

This chapter describes the opinion of probable cost developed to characterize the 
maximum 99 MW capacity of the site. Results of initial economic analysis showed that 
overall per-MW revenues of the project may be significantly improved by removing low-
performing turbines from the design, and assuming capital costs would be reduced 
roughly proportionally. The final economic analysis for this report assumed that outlying 
turbines, with estimated net capacity factors below 25%, would be eliminated from the 
modified 79.5 MW array. This includes turbines numbered 1-7, and 45-50, as can be 
seen in Appendix J: Turbine Coordinates and Estimated Capacity Factors. The economic 
modeling results show improved estimated returns on investment for the modified 79.5 
MW facility, consisting of 53 turbines, at 1.5 MW each. In later phases of project 
development, detailed design of access roadways will be performed, to further 
characterize the reduced scope and cost of the 79.5 MW array. The economic analysis of 
this report assumes that roadway costs are reduced proportionally to the reduction in 
project size. 

The roadway findings of this report should only be used for order-of-magnitude opinion 
of probable costs based upon this level of accuracy. Standard estimate accuracy (e.g. 
Association of Cost Engineering International AACEI classification) has not been applied 
to this point estimate. Base mapping of higher accuracy, supplemental ground surveys, 
geotechnical investigations and recommendations, identification of the actual design 
vehicles and their performance characteristics are needed to better identify quantities, and 
costs, and are necessary for final design and preparation of construction documents. 

Task 4 Activities 

The subtasks for Task 4 are summarized below: 

• Identify road requirements for wind turbine delivery. 

• Identify main access route. 

• Identify main staging area and civil requirements for wind turbine erection. 
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• Determine crane movement road requirements. 

• Prepare an Opinion of Probable Cost for access road improvements. 

These activities are described in detail in the following sections of this report. 

Site Description 

The Mutton Mountains are a complex series of ridges running north to south at elevations 
of about 3,800-4,000 feet above sea level. The area of interest is approximately 7 to 8 
square miles of land, about 8 miles north of Ka-Nee-Tah Resort. It is estimated that 10 
miles of ridgeline are available for wind turbine construction. Some of these ridgelines 
are forested, and some are exposed. The complex terrain and limited access roads are of 
primary concern for the Mutton Mountain site. Currently, the only way to access the 
proposed wind turbine locations is via primitive dirt logging roads. 

Base Design Information 

Information received from the Confederated Tribes of Warm Springs GIS Center was 
used for the design basis in this report. A list of project files that were received is located 
in Appendix E. These files were converted from a metric unit system to an English unit 
system. A digital terrain model with an English unit system was created based upon the 
data points extracted from GIS files with a metric unit system. This model was then used 
to perform the concept design layout of the access roads and obtain order-of-magnitude 
earthwork quantities. 

The accuracy of the survey information used to create the GIS files is described in the 
email from Bret Hazell on 7/17/2008 and shown in Appendix E. This correspondence 
indicates that, “The accuracy of measured spot elevations should be in most cases better 
than +/- 10.0 feet and maybe even +/- 5.0' for some areas.” 

Identify Road Requirements for Wind Turbine Delivery 

A network of access roads will be needed to deliver wind turbine materials and 
construction equipment to the proposed wind turbine locations. The access roads will be 
subjected to heavy loads for a relatively short duration. Project construction will involve 
the delivery of truck loads of concrete, reinforcing steel, wind turbine towers, wind 
turbine blades, and nacelles. These access roads will also be used for the long-term 
operation and maintenance of the facility. 

Design Vehicle 

Wind turbine blade transportation requires very long trailers that have unique roadway 
design requirements. A vehicle capable of transporting 123’ long wind turbine blades was 
used to develop the concept layouts of the access roads. This blade length was used 
because it is a typical length for 1.5 MW wind turbine and is sufficient for concept layout 
purposes. The design vehicle used is shown in Appendix E and illustrates the vehicle 
dimensions used for this analysis. 

Design Criteria 

The roadway design criteria shown in Appendix E were developed in order to support the 
assumed design vehicle. Elements of this design criteria will be further described below. 
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Road Section 

The access road typical section shown in Appendix F was developed to accommodate the 
assumed design vehicle. This design includes a 16’ wide aggregate roadway with two 10’ 
wide oversized shoulders on either side. The oversized shoulders are required to 
accommodate over-width construction and delivery vehicles and to allow them to 
navigate tight access roadway curves. These oversized shoulders would also 
accommodate the crane movements which are described later in this report. The access 
road structural section and subsurface soil correction treatments cannot be determined 
without site specific geotechnical investigations and subsequent recommendations. We 
have assumed a structural section based upon what has been used on past wind energy 
projects for estimation purposes. 

Geotechnical 

An access roadway section comprised of 10” of aggregate material over geotextile fabric 
(or geogrid) was assumed a reasonable section for purposes of this report. The 10’ 
oversized shoulders are typically used to accommodate the over-width delivery and 
construction vehicles, but are abandoned after completion of construction. A site specific 
geotechnical investigation must be completed and recommendations must be provided to 
define the actual access roadway and oversize shoulder structural sections. In addition, 
identification of the delivery and construction vehicles with their performance criteria 
will be necessary for the geotechnical engineer to make recommendations. 

Drainage 

The overall existing drainage patterns for the facility site will need to be maintained. In 
addition, the drainage will need to be transported in such a manner to provide proper 
drainage and protection of the proposed access roadways. To provide positive drainage 
off the surface of the access road, a crown is shown with a 3% cross-slope on the typical 
section (see Appendix F). A 1% cross-slope is shown for the temporary 10’ oversized 
shoulders. A 1% cross-slope is a typical minimum cross-slope to maintain positive 
drainage from a roadway surface. 

Ditches are necessary to maintain positive drainage from the roadway and allow the 
roadway structural section to properly drain. The access road typical section shows 1:3 
inslopes outside the oversized shoulders. A ditch with a minimum depth of 12” below the 
base of the assumed 10” aggregate material is recommended to provide free-board and 
allow the road structural section to drain. This 12” free-board should be provided to the 
extent possible. 

A detailed drainage investigation with more accurate base map information and ground 
surveys would be required to identify drainage requirements. The dimensions shown 
were assumed for the access road typical section for purposes of estimation and need to 
be defined in later phases of analysis and design. 

Drainage culverts will be necessary to maintain existing drainage patterns and minimize 
erosion damage to access roads. More detailed information and investigation will be 
needed to identify the specific project needs. For the purpose of this report, the quantity 
of drainage culverts were estimated based on a culvert every ¼ of a mile along access 
roads. A detailed hydrologic and hydraulic analysis of the site will be required to 
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determine the drainage requirements and mitigation strategies in later phases of the 
project’s development. 

Identify Main Roadway Route 

The following assumptions have been made in order to prepare the findings of this report: 

•	 Wind turbine materials will be transported by the design vehicle (tractor-trailer 
configurations) from the port in Portland, Oregon to the proposed operation and 
maintenance (O&M) site. However, this does not rule out other routes which are 
all dependent upon a sourcing plan for where the material will come from; sea, 
rail, or highway transport, or combinations of all three. 

•	 The existing roadway infrastructure will be used where possible in order to 
minimize roadway construction costs. 

•	 The design vehicles will be able to navigate from the port to US-26. 

•	 The existing infrastructure along this route will support and allow this
 
transportation.
 

•	 Road construction or temporary restrictions along the proposed route will have 
viable detour routes available that meet the standard of the proposed route. 

The following main roadway route from the Port of Portland was identified as a logical 
route for material delivery to the proposed O&M site: 

1.	 West on US-26. 86.8 mi. 

2.	 East on Simnasho Rd./S-400 6.5 mi. 

3.	 South on BIA-9/Simnasho Hot-Springs Rd./S-100 2.3 mi. 

4.	 East on BIA-3/Mutton Mountain Rd./S-300 10.8 mi. 

Estimated Total 106.4 mi. 

The estimated total mileage given above considered a one-way trip to the O&M site from 
the Port of Portland. Some wind turbine materials may need to be directly delivered to the 
wind turbine sites instead of being taken to the O&M site. The fabrication, delivery, and 
construction schedules will likely influence these material delivery decisions. 

Identify Staging Area and O&M Site 

The proposed operation & maintenance (O&M) site provides an area for various services 
typically required for a wind energy project. Common components of an O&M site 
consist of a power substation, a building facility, and a lay-down area. The proposed 
O&M site was selected based upon accessibility and location within the project site. The 
final siting, performance criteria, design aspects, and costs associated with this site will 
need to be refined in subsequent phases of this project’s development. 

The selection of the proposed site was based on its central location, road access, and 
existing terrain. Based upon similar projects, a 15-acre site has been assumed adequate 
for this project. The proposed 15-acre site has been identified and is as shown on sheet 
GL04 in Appendix F. This site is divided into two areas, a 6-acre north and a 9-acre south 
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portion. An access road would likely be required to provide access to the proposed O&M 
site. More accurate base map information, ground surveys, field review, geotechnical 
investigations, and recommendations are needed in order to properly consider the O&M 
site and access road designs. 

A typical O&M site would also provide a location for a building and parking facility. The 
long-term site staff would normally use these facilities. All the systems and utilities 
typical of an operational and habitable building would be required. A typical building 
size for this type of use is on the order of 6,300 square feet. 

The remaining portion of the O&M site could be used as a lay-down area. This lay-down 
area may be used to store construction materials and equipment. Depending on the 
fabrication, delivery, and construction schedule, an additional temporary lay-down area 
may be required. A location further from the project site could be determined if 
necessary. 

Identify Civil Requirements for Wind Turbine Erection 

The final wind turbine assembly and erection typically takes place in a prepared area 
surrounding the proposed wind turbine location. This analysis assumed that a 150’ radius 
would be cleared and leveled about the proposed wind turbine foundation centers. The 
wind turbine assembly area would be graded to a slope not to exceed 5%. Access roads to 
the wind turbine assembly area were exempted from the 5% slope requirement. This 
exemption may require further consideration during future design development. 
Earthwork quantities for the wind turbine assembly areas will depend upon each of the 
wind turbine base elevations and conditions. Earthwork quantities were therefore not 
directly calculated, but have been included as a component of the contingency costs. 
Additional consideration will be required in later design phases. 

Crane Pads 

A crane pad is typically located within the wind turbine assembly area and provides a 
location for the crane to conduct the wind turbine assembly. The minimum crane pad size 
was established as a 60’ by 40’ area with a 1% maximum slope assumed for safe and 
efficient crane operation. As previously described for the access roads, a site specific 
geotechnical report with pad structural section recommendations has not been performed 
for this project. This will need to be done in subsequent phases of this project’s 
development to identify the bearing capacity and compaction requirements for the crane 
pads. 

Appendix F contains four sheets that show wind turbine typical layout crane pad options. 
The layout options selected for each wind turbine are shown in the wind turbine table of 
Appendix G. Once wind turbine construction is complete crane pads may be obliterated 
and returned to their preconstruction state. 

Final Wind Turbine Entrances 

A final wind turbine entrance is constructed to allow long-term maintenance access to 
each wind turbine site. The layout of the final wind turbine entrances is based upon the 
wind turbine typical layout crane pad options in Appendix F. A 4” aggregate base course 
with no geotechnical fabric was assumed for these final wind turbine entrances. 
Geotechnical investigations/recommendations, accurate base mapping, supplemental 
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ground surveys, and identification of the actual vehicles to be used with their 
performance characteristics are all needed to more accurately identify the scope and 
extent of work needed for a site with these conditions. 

Determine Crane Movement Road Requirements 

Crane movement road requirements are described in the next two sections. 

Crane Paths 

A large crane will be required at each wind turbine in order to perform the wind turbine 
assembly. It is often advantageous to move a crane under its own power from site to site 
in order to avoid the costs associated with disassembly, transport, and reassembly of the 
crane at each site. Cranes may travel between wind turbines using the access roads which 
were described previously. In the absence of access roads, crane paths may be 
constructed to create a more direct crane route between wind turbines. The 
design/construction and maintenance of crane paths are highly dependent upon the type 
of crane used. This is an area of design that should involve a crane expert and 
geotechnical engineer to identify the alignment and loading requirements for the crane 
paths. 

It is highly likely that cranes will need to move between wind turbine sites along access 
roads. The existing mountainous terrain suggests that the use of independent crane paths 
will be limited. A typical section for a crane path is located in Appendix F. Two crane 
paths, W2022 and E2936, are shown in the general layout sheets of Appendix F. 

Crane Mobilization 

In the event that a crane cannot travel between wind turbine sites under its own power, 
the crane will need to be disassembled, transported, and re-assembled. Crane 
mobilization, in addition to the initial mobilization, should be anticipated. It can be 
assumed that crane travel under its own power would not be desirable along existing 
major roads due to the potential for roadway damage and disruption to local traffic. Short 
instances of crane movements in order to cross existing major roads can be anticipated. 
As described earlier, crane paths were proposed where it appeared (from the base map 
information) that existing terrain would provide favorable conditions. 

In general, logistics for construction of the wind energy facility is beyond the scope of 
this report. A possible scenario suggests that a crane could be transported to start at wind 
turbine number 0. Construction for wind turbine numbers 1 through 6 could then be 
completed by crane movement under its own power along the proposed access roads. In 
order to reach the next set of wind turbines the crane would likely require transport to 
wind turbine number 19. Construction for wind turbine numbers 7 through 24 and 60 
through 66 could be completed by crane movement under its own power along the 
proposed access roads or crane paths. Another instance of crane transport will likely be 
required to relocate the crane to wind turbine number 26. Assembly for the remaining 
wind turbines numbers 25 through 59 could then be completed. 

The ability for a crane to move under its own power is not only limited to horizontal and 
vertical alignment of paths (or access roads). This movement would also require adequate 
access road/crane path structural capacity to handle the crane vehicle loads. A 
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geotechnical investigation along with a crane expert will be required to define the 
requirements. This must be done in subsequent phases of this project’s development. 

Prepare an Opinion of Probable Cost for Access Road Improvements 

The opinion of probable cost was developed based on a conceptual layout, vertical and 
horizontal alignments, and quantities for aggregate material, earthwork, drainage, and 
geotextile material, as described in the subsequent sections. 

Concept Layout 

The proposed conceptual access road layout for the 99 MW array is shown in figure 11 
below, and further detail is shown on the four general layout sheets located in Appendix 
F. Mutton Mountain Rd/S300 and Simnasho Hot-Springs Rd/S-100 will serve as part of 
the existing roadway route to the site due to their proximity to the project site. 
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         Figure 11. Conceptual access road layout for 99 MW array 
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Access Road Naming Convention 

The naming convention for access roads were chosen to identify their general location 
within the project and the proposed wind turbines they will provide access to. For 
example, the access roads on the East side of the project begin with the letter “E.” Access 
roads on the West side of the project begin with the letter “W.” The next two numbers 
following the first letter generally indicate the lowest numbered wind turbine accessible 
along the road. The last two numbers generally indicate the highest numbered wind 
turbine accessible along the road. 

The portion of Mutton Mountain Rd/S300 between proposed access road W2224 and E36 
will require field review and design investigation. This portion of roadway appears to 
contain sharp horizontal curves that may exceed the design vehicle requirements. A field 
review of the existing roadway network will need to be undertaken to verify curve 
constraints in subsequent phases of this project’s development. 

The turning radius details that were developed for the design vehicle were based on a 36’ 
wide access road. The access road turn detail is shown in Appendix F on the construction 
detail sheet (Detail B). A centerline turning radius of 200’ or more is typically required 
for wind turbine blade-haul vehicle to negotiate. 

The existing road infrastructure will provide necessary access to the project site. The 
Developer and Road Authority (RA) will need to engage in precondition surveys of the 
existing roadway system that will be used to deliver materials to the project. It is likely 
some form of Highway Use Agreement between the Developer and RA will be required 
whereupon conditions for maintenance during use and post-construction mitigation 
requirements would be defined. 

The condition of existing minor roads may be need to upgraded or altered in order to 
accommodate construction and delivery vehicle traffic to the proposed access road 
connection points. Assessment of the existing infrastructure will need to be undertaken in 
subsequent phases of this project’s development. 

Access road concept alignments were established to avoid existing streams and wetlands 
to the extent the base map accuracy allowed. However, it can be anticipated that there 
will be impacts to streams that may require channel changes, or wetland impacts that may 
require mitigation. More detailed mapping and field reviews will be needed to determine 
the extent (if any) of the impacts in subsequent phases of project development. 

The access road profile grade restrictions (10%) were found to be the most challenging 
element of the design criteria due to the proposed site’s mountainous terrain. Access 
roads were branched in many locations in order to reach proposed wind turbine locations 
that could not be reached otherwise. 

Access roads to several proposed wind turbine locations were found inaccessible based 
on the terrain and infeasible earthwork that would be required to provide access. 
Proposed wind turbines 7, 8, 9, 10, 22, 23, 27, 45, 49, 50, and 59 were found to be 
inaccessible. Alternative wind turbine locations were developed through coordination 
with the meteorology subcontractor (V-Bar). These revised wind turbine locations were 
named with an “A” after the wind turbine number they replaced. The revised wind 
turbine locations are 7A, 8A, 9A, 10A, 22A, 23A, 27A, 45A, 49A, 50A, and 59A. The 
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proposed access roads were designed to accommodate access to all the revised wind 
turbine locations. 

Security and restriction of access to the proposed wind turbine locations is desirable, 
subject to approval by the Tribal Natural Resources department. Perimeter fencing and 
gates may be used to accomplish this. This report has considered installation of security 
gates for the seven access roads that connect with existing roads. Additional access 
restriction may be appropriate depending upon the conditions of the area and level of 
concern. 

Access Road Profiles 

With HDR’s involvement with other wind power engineering projects, we have found 
standard industry practice indicates that road profile grades should not exceed 10%, 
however up to 14% grade can be tolerated with limited use and for roads with very flat 
horizontal curves at a maximum (no curvature desired). Details A, C, and D on the 
construction detail sheet of Appendix F were developed to guide the profile development 
for the roadways. The proposed road profiles can be reviewed from the 13 profile sheets 
located in Appendix F. The maximum profile grades for each access road are given in the 
roadway table of Appendix G. Our concept layout accommodated to the extent possible 
the maximum grade (both positive and negative grades). However, only the absolute 
values of the grades are shown in the tables. 

Access road E55 has a 770’ long portion of 13.63% grade that exceeds the 10% preferred 
maximum grade limit, but is within the 14% maximum tolerable grade limit. 
Construction and delivery vehicles use of this access road would be limited to only the 
wind turbine sites for 59A and 55. The majority of the maximum grade is along a straight 
alignment. The straight alignment provides favorable conditions for construction and 
delivery vehicles to negotiate the steep grade. Our investigation of the terrain as shown 
on the base map suggests there are no other feasible access routes to these wind turbine 
sites. If this steep grade was later determined unacceptable, the wind turbine base 
elevation could possibly be reduced in order to comply with a 10% access road grade 
limit. 

Earthwork 

Due to the mountainous terrain of the site coupled with requirements for construction and 
delivery vehicles, the construction of the proposed access roads will likely require very 
large volumes of earthwork. The estimated earthwork quantities developed in this report 
only consider the earthwork that would be required within the limits shown on the typical 
section sheet of Appendix F. Large amounts of earthwork will likely be needed outside 
these limits in order to support the typical sections and create stable side slopes. 

The unknown slope stability conditions and geotechnical aspects of the site greatly 
influence the earthwork quantities needed outside these limits. The wide variability of 
these geotechnical conditions and accuracy of the base map information prevented the 
formulation of earthwork estimates outside the considered limits. An estimated 
contingency amount has been included to help capture some of this cost. 

Future design efforts with more accurate base mapping, ground surveys, and geotechnical 
investigations with recommendations may allow for reduction of the estimated earthwork 
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volumes. This would allow further refinements of the access road alignments (horizontal 
& vertical) to use the existing terrain more effectively. The incorporation of retaining 
walls may be a cost effective method to reduce earthwork in large embankment and 
excavation areas. Base mapping of sufficient accuracy for design, ground surveys, and 
geotechnical investigations with recommendations, and retaining wall studies are beyond 
the scope of this report. 

Quantity Assumptions 

The quantities examined for this report are limited to those shown in Appendix H. Due to 
the limited accuracy of the available information, several assumptions were necessary in 
order to obtain these quantities. 

Aggregate Material Section Quantity Assumptions: 

•	 Aggregate material section will only be required for the access roads and final 
wind turbine entrances. 

•	 Section thicknesses and widths shown on the typical section sheet of Appendix F 
are representative of what we have experienced on other similar projects. 
However, identification of the actual vehicles and load configurations to be used 
along with site specific geotechnical investigation and recommendations will be 
necessary to identify the true access road structural section. 

•	 Section thicknesses and widths shown on the four sheets of wind turbine typical 
layout crane pad options of Appendix F are representative of what HDR has 
experienced on other wind energy projects. However, involvement of a crane 
expert and identification of actual load configurations to be used along with site 
specific geotechnical investigation and recommendations will be necessary to 
determine the required structural section. 

•	 A typical aggregate weighs approximately 2 tons/cubic yard. Aggregate base was 
estimated based on the width, length, and assumed depth of material on a 
compacted volume basis. 

Earthwork Quantity Assumptions: 

•	 Earthwork volume estimates done on this project are highly conceptual due to the 
vertical and positional accuracy of the available base map, the mountainous 
terrain, the variable conditions such as rock and soils that may not be suitable for 
construction. Also, geotechnical investigations and recommendations are 
necessary to better identify the in situ soils and mitigation strategies. We have 
used the base map information provided and have applied our best engineering 
judgment to develop order-of-magnitude quantities. These quantities were not 
without limitations, (described previously in this report) and so, the actual 
quantities will vary from our estimate. 

•	 Earthwork quantities include: Excavation and Embankment, and have not been 
adjusted for shrinkage. 

•	 Excavation was estimated to consist of 20% rock, 80% general excavation. 

•	 The earthwork which is located outside the limits shown on the typical sections 
(see Appendix F) were not directly quantified due to the vertical accuracy of the 
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base map information, mountainous terrain, and unknown geotechnical conditions 
of the site. Some consideration for the earthwork located outside the limits shown 
in the typical section was included in the contingency cost. 

Geotextile/Geogrid Quantity Assumptions: 

•	 Must be confirmed by site specific geotechnical investigations and 
recommendations. We have assumed that a geotextile or geogrid material will be 
required below the access road aggregate base course and have included that in 
the estimate. 

Gate Quantity Assumptions: 

•	 Access roads that intersect Mutton Mountain Rd/S-300 or Simnasho Hot-Springs 
Rd/S-100 will be gated. 

•	 Each gated access road will require a double 20’ x 5’ gate. 

Drainage Assumptions: 

A hydrologic and hydraulic investigation of the site with more accurate base map 
information will be required to determine the drainage requirements for this project. 
However, we have identified the following culvert assumptions for purposes of the 
estimate: 

•	 One culvert every ¼ mile of roadway 

•	 Inslopes of 1:3 from the edge of shoulder to top of culvert 

•	 An average culvert length of 117’ 

•	 Fill height for culverts will not exceed 15’ 

•	 Half of the culvert quantity will be 18 inch diameter CMP 

•	 Half of the culvert quantity will be 24 inch diameter CMP 

•	 Two culvert end sections for each culvert 

Task 4 Findings - Opinion of Probable Costs 

Cost information is considered sensitive and confidential. The Opinion of Probable 
Costs, originally shown in Table 5 below, has been redacted from this document for 
public release. This estimate was developed based on quantities derived from the base 
information provided and qualified by the limitations of the provided information and 
assumptions described within the report and the appendix. This estimate only covers our 
opinion of construction related costs for the access roads and crane paths. This estimate 
does not cover project development costs required in subsequent phases of project 
development such as engineering, preparation of construction documents, survey, and 
geotechnical services. 

Small adjustments to the estimated unit prices will cause large cost fluctuations due to the 
large quantities involved—this is especially true for earthwork. The estimated unit prices 
were developed with our best engineering judgment, understanding of industry practice, 
and publicly available data for bid item prices. Average bid item prices obtained from the 
Oregon Department of Transportation for 2007 were used as a basis for the estimate. The 
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contingency value shown on the estimate was applied to cover project costs that require a 
level of detailed investigation that is beyond the scope of this report. 

Table 4: Access road and turbine crane pad cost summary for 99 MW array 

REDACTED 

Task 4 Next Steps for Access Roadway Design Development 

The base information presented, assumptions made, and engineering judgments used are 
believed appropriate for the conceptual level of detail contained in this report. Additional 
information should be obtained to advance beyond this concept stage. The findings from 
this additional information are necessary to advance the project to the next level of 
development. 

Aerial survey: 

An aerial survey of the proposed project site should be performed in order to obtain more 
accurate ground elevation data. Aerial survey required to advance a project to final design 
accuracy should have a vertical accuracy of +/- 1.0’ with positional accuracy of at least 1’ 
to 2’. 

Site Supplemental Ground Survey: 

Supplemental surveys along the proposed access road alignments should be performed to 
clarify areas of obstruction, or that need more refinement from what can be identified 
from the aerial survey information. 

Design Vehicles: 

In order to advance the design of access roads and assess the existing infrastructure it will 
be necessary to identify the specific design vehicles to be used to construct this site. 
Design vehicle criteria will be needed to identify the operating envelope to refine design 
and assess existing roadways. Examples of criteria would include weight, axle 
configuration, length, minimum turning radius, sensitivity to grade, et al. This would 
cover blade-haul, mast-haul, equipment-haul, crane, and other vehicles that are used for 
this project. 

Field Reviews: 

Field review of the existing roadway network and potential delivery routes should be 
performed to obtain additional information regarding the existing road conditions and 
identify potential issues. 

Structure Investigation: 

Structural capacities of the bridges along the proposed main roadway route should be 
investigated and evaluated with respect to the design vehicles to identify any constraints 
and subsequent mitigation strategies. 

Hydrologic & Hydraulic Analysis: 
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Hydrologic & hydraulic analysis should be performed on the site to determine existing 
drainage patterns, flow for the proposed roadways in order to appropriately size, and 
locate proposed drainage features. These needs could have an influence on the cost and 
design of the proposed road alignments. 

Construction Logistics: 

A construction logistics plan needs to be developed to identify material and equipment 
sources, transportation routes, production schedule to identify specifics such as route 
plans, design vehicle requirements, and construction staging, et al. 

Geotechnical Investigation: 

A geotechnical investigation should be performed in order to determine the existing 
geotechnical conditions of the project site. Ground borings at strategic locations 
throughout the project site would likely be required. Based upon the findings of this 
investigation, roadway recommendations should be provided to ensure that appropriate 
conditions, load capacities, structural section requirements, and mitigation strategies are 
specified. 

O&M Site Development: 

Development of O&M sites requires the involvement of multiple disciplines to determine 
requirements for the O&M Site use. Designers involved with the power substation, 
building facility, lay-down area, construction logistics, roadways, etc. will need to work 
iteratively to determine a final design for the site. GE Energy has outlined the following 
specifications for the O&M site: 

The Buyer shall provide the following on the Site for the Seller’s personnel and 
equipment: a level area for one (1) personnel trailer 24 feet wide x 60 feet long; space for 
two (2) storage containers 40 feet long x 10 feet tall x 10 feet wide; a parking area for up 
to twenty (20) pickup trucks; space for two (2) portable restrooms; 220 and 110 volt AC 
power including making the connections to the Seller’s trailer; and five (5) outgoing 
telephone lines including making the connection to the Seller’s trailer. 

Permitting: 

Subsequent phases of this project’s development must further consider environmental 
impacts and permitting requirements as outlined in Task 7: Biological Baseline Studies, 
Environmental Assessment, and Permitting 

Final Civil Engineering for Roadways and Sites: 

Final engineering for the access roadway improvements and individual wind turbine site 
improvements will be based on the conceptual design outlined in this study. Prior to the 
preparation of final construction plans, additional information will need to be provided by 
others as outlined above. 

The horizontal and vertical alignments prepared for the conceptual design will then be 
revised to reflect this additional information. The alignments will be adjusted to meet the 
design requirements for vehicles expected to use the access roads, and minimize 
earthwork volumes necessary to construct the roads. 
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The access roads will be constructed in mountainous terrain, with numerous crossings of 
existing drainage patterns. The conceptual design assumed that culverts would be 
adequate to convey the design flows under the access roads. Further development of the 
design, analysis of the expected drainage flows, and more accurate topographic survey 
information may dictate the need for bridges in some locations. It is not possible to 
determine the number or sizes of potential bridges, if any, at this stage without more 
detailed study. For this reason, the design of bridges, if necessary, is not included in this 
preliminary opinion of probable cost. 

For the conceptual design, proposed side slopes for the roadway grading were assumed to 
match a projection of existing ground where topography information was not available. 
Additional survey information may show a benefit in the use of retaining walls to reduce 
earthwork volumes. The extent of potential retaining walls, if necessary, cannot be 
determined without additional study and topographic survey information. For this reason, 
design of retaining walls, if necessary, is not included in this preliminary opinion of 
probable cost. 

Final engineering for the wind facility is anticipated to include the following items: 

•	 Preparation of design criteria for roadway, wind turbine site, the operations and 
maintenance facility site, and drainage improvements 

•	 Revising base mapping to include additional survey information provided by 
others 

•	 Field review of the conceptual horizontal alignments by design engineers 

•	 Hydraulic analysis for proposed drainage crossings 

•	 Incorporation of geotechnical investigation recommendations into the final design 

•	 Final engineering plans for the access road improvements (approx. 36 miles) 

•	 Final engineering plans for the wind turbine site improvements 

•	 Final engineering plans for crane paths, if necessary 

•	 Final engineering plans for improvements for an Operations and Maintenance site 
(excluding building design) 

•	 Processing the final engineering plans through the necessary approving agency 

•	 Preparation of Opinions of Probable Cost for the roadway and civil site
 
improvements
 

•	 Preparation of construction specifications for the roadway and civil site
 
improvements
 

Additional services may be necessary for the project, but are not included at this time due 
to uncertainty of their need, or lack of information at this time. These services may be 
provided as needed, but they are not included in the Opinion of Probable Cost for 
engineering services. These services include: 
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•	 Design of retaining walls 

•	 Design of bridge structures 

•	 Analysis of existing structures and/or roads to support delivery of wind turbine 
equipment and materials 

•	 Design of utilities, other than storm culverts 

•	 Design of site improvements for the production of materials to construct the 
access roads or wind turbine sites (quarries, concrete plants, etc.) 

Construction plans for the proposed improvements will be prepared in accordance with 
requirements of the appropriate reviewing agency. Oregon Department of Transportation 
(ODOT) plan preparation standards will be used as a basis for this project if no other 
standards are required. 
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Chapter 5: Balance of Plant Opinion of Probable Cost 

Task 5 Description 

In Task 5 HDR prepared an opinion of probable cost for Engineering, Procurement, and 
Construction (EPC) for the proposed wind energy facility, based on the conceptual 99 
MW design as established in Tasks 1 through 6. At this level of effort, HDR cannot 
provide detailed design drawings, but opinion of probable cost is provided for a single 99 
MW wind energy facility layout. 

Task 5 Activities 

The sub-tasks for Task 5 are summarized below: 

•	 Select wind turbine specification for study assumptions 

•	 Determine best case initial phase install capacity 

•	 Identify turbine placement sites and electrical substation site 

•	 Estimate equipment procurement cost for delivery at project site 

•	 Estimate construction cost for turbine erection 

•	 Estimate requirements for turbine foundations and foundation design and
 
construction
 

Select Wind Turbine Specification for Study Assumptions 

This opinion of probable cost study is based on the assumption that that 66 General 
Electric (GE Energy) 1.5 MW xle model turbines will be installed at a hub-height of 80 
meters to form a 99 MW array as the maxiumum capacity of the site, and that if the array 
size is reduced, that capital costs will be reduced roughly proportionally. 

GE Energy has long been the predominant manufacturer of wind turbines in the United 
States; capturing 44% of market share in 2007 (see Table 2). The GE 1.5 MW xle model 
was selected by HDR for costing analysis due to its appropriate size, prevalence, 
reliability, and performance characteristics for the expected hub-height wind speeds 
below 8 meters per second (m/s) at Mutton Mountain. A description of the GE 1.5 MW 
xle model is included as Appendix I. GE Energy provided a budgetary quote for 66 1.5 
MW xle turbines and for services related to the equipment and delivery, and this quote is 
included as Appendix A to this report. For energy production estimates, turbine delivery, 
foundation design, and tower and turbine erection, GE performance characteristics were 
assumed as representative for this study. In later stages of development, the turbine 
manufacturer may be confirmed through a competitive bid process, to ensure the most 
favorable equipment price, warranty, and contract terms for delivery and operations and 
maintenance. Possible alternative wind turbine vendors include Vestas (Denmark), 
Siemens (Germany), Gamesa (Spain), Mitsubishi (Japan), Suzlon (India), and Clipper 
(U.S. & U.K.). 
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Determine Best Case Initial Phase Install Capacity 

This chapter describes the opinion of probable cost developed to characterize the 
maximum 99 MW capacity of the site. This study assumed the facility would take 
advantage of the maximum available capacity of the site in order to provide a full 
characterization of the region, so that if project downsizing must take place in later 
phases, low-performing regions could be eliminated, and the design could be optimized 
for maximum economic returns. A capacity of 99 MW was selected as the maximum of 
the topographic features at the site, and maximum likely to be borne by nearby 
transmission lines (BPA or proposed Tribally-owned line from proposed biomass plant). 
Turbines were sited in all locations likely to achieve a capacity factor over 17%. Turbine 
spacing and layout design guidelines are described in the section titled “Turbine 
Locations” below. 

Results of initial economic analysis showed that overall per-MW revenues of the project 
may be significantly improved by removing low-performing turbines from the design, 
assuming capital costs would be reduced roughly proportionally. The final economic 
analysis for this report assumed that 13 outlying turbines would be eliminated, reducing 
the array size to 79.5 MW. Turbines numbered 1-7, and 45-50 were eliminated, as can be 
seen in Appendix J: Turbine Coordinates and Estimated Capacity Factors. The economic 
modeling results show improved estimated returns on investment for the modified 79.5 
MW facility, consisting of 53 turbines. In later phases of project development, detailed 
design will be performed, to further characterize the reduced scope and cost of the 79.5 
MW array. The economic analysis of this report assumes that balance of plant costs are 
reduced proportionally to the reduction in project size. 

It was assumed that capacity would be available on the proposed interconnection lines to 
accept the maximum capacity of the site, based on the transmission study performed by 
Elcon Associates in the Phase 1 Wind Resource Assessment for this site. Actual available 
transmission capacity will be determined upon completion of a system impact study in 
conjunction with the transmission owner, once an interconnection request is filed. If 
available transmission capacity further limits the possible total capacity of the project, 
then the project design will be modified accordingly. Turbine coordinates and respective 
capacity factors are listed in Appendix J of this report, and wind speeds at each turbine 
location are shown graphically in Appendix D. 

Opinion of Probable Cost for Turbine and Tower Equipment 

Turbine and tower equipment costs are based on a budgetary quote provided by GE 
Energy, included as Appendix A. A summary of costs included in this quote is included 
in Table 6 below. Cost information is considered sensitive and confidential. This table 
has been redacted from this document for public release. 
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Table 5: Turbine and Tower Equipment Costs for 99 MW array 

REDACTED 

This quote does not include anchor bolt templates, anchor bolts, rigging equipment, or 
lifting beam. Additional options available from GE Energy are included in the budgetary 
quote, in Appendix A. It should be noted that GE Energy will require additional site data 
before signing any agreement and it may be desirable to purchase additional warranty 
options or site staff training in addition to what is automatically included in the quote. 

The cost of wind turbines and towers will vary depending on the state of the market at the 
time of procurement. In addition, the Tribes could issue a request for solicitation from the 
other major wind turbine manufacturers in order to minimize turbine cost. The turbine 
cost dominates the total installed cost and therefore, any significant reduction will have 
an impact on returns. The estimated capital cost should be adjusted in the economic 
model once equipment order negotiations have begun in order to more accurately 
estimate return on investment. 

Turbine Placement Sites and Electrical Substation Site 

The turbine array was designed by V-Bar meteorologists. The individual rows were 
selected based on the constraints of the terrain, coupled with the desire to maximize site 
capacity at 100 megawatts. Although some turbines are located in relatively low areas, 
the array was designed to keep the overall average annual net capacity factor at 30%. 

The spacing requirements are based on the turbine model, which gives us a specific rotor 
diameter. The turbine under consideration, the GE-1.5 xle, has a rotor diameter of 82.5 
meters. This turbine was chosen as suitable for the wind regime, long-term average wind 
speed less than 8.0 mps, and expected peak gusts less than 52.5 mps. 

Turbine spacing within rows, and spacing between rows, is guided by manufacturer 
recommendations. This is usually no closer than about 2.5 rotor diameters, or roughly 
206 meters for the GE 1.5 xle. This spacing is used when there is a narrow predominant 
wind direction and the terrain allows turbine rows to be laid out perpendicular to the 
prevailing direction. At the Mutton Mountain site, the prevailing wind direction is 
roughly northwest. The terrain is a major factor in laying out the turbines, as it is 
necessary to stay on the ridgelines to maximize the wind resource. Fortunately, many of 
the Mutton Mountain ridgelines are nearly perpendicular to the prevailing wind direction. 
In the locations where ridgelines are not perpendicular to the prevailing winds, the 
turbines were spaced further apart, to keep the overall wake losses under the industry 
standard of 2 percent. 

Overall for this site, a spacing of 400 meters was used, plus or minus up to 100 meters. 
Adjustments were made to favor the terrain, in particular avoiding steep slopes. In the 
process of performing the road study, several turbines were relocated to accommodate the 
maximum allowable road grade for accessibility. 

It should be noted that the turbine manufacturer will need to confirm this evaluation of 
the site for turbine suitability. 

Figure 12, below shows fraction of annual energy production based on wind direction. 



    

 

 

    

  

    

 

           

 

             
            

             
       

 

50-m Level Wind Energy Rose 

Mutton Mountain-4, Oregon 

June 2005 - December 2006 

0% 

2% 

4% 

6% 

8% 

10% 

12% 

14% 

16% 

18% 

0 
10 

20 
30 

40 

50 

60 

70 

80 

90 

100 

110 

120 

130 

140 

150 
160 

170 
180 

190 
200 

210 

220 

230 

240 

250 

260 

270 

280 

290 

300 

310 

320 

330 
340 

350 

Figure 12. Fraction of annual energy production based on wind direction 

V-Bar’s array design was produced utilizing 5 years of on-site wind data, topographic 
maps, and meteorological experience. The project design was modified based on results 
of initial economic modeling. Layout may need to be further modified in future 
development phases to further maximize economic performance. 



    

 

   

           
           
              

            
                

  

  

              
  

         

      

       

         

        

          

              

            
 

    

             

         

             

               
     

                 
         

               
        

              

            
         

            
        

Geotechnical Site Assessment
 

Geotechnical exploration and tests must be performed for wind turbine foundation 
design, road design, operation and maintenance building design, and electrical system 
design. The scope outline below presents an opinion of probable costs for a geotechnical 
investigation for the project, prepared by James Rudd of American Engineering Testing 
(AET), and dated February 11, 2009. The full proposal can be found in Appendix S of 
this report. 

Geotechnical Assumptions 

AET’s opinion of probable of costs for the geotechnical investigation are based on the 
following assumptions: 

•	 A total of 66 wind turbines are planned. 

•	 Site terrain is high plateau. 

•	 Tree clearing will not be required. 

•	 Length of transmission corridor options is 25 miles. 

•	 Length of access roadways is 36 miles. 

•	 Length of buried electrical cable alignment is 36 miles. 

•	 Geology consists of bedrock at shallow depth (less than 10 feet of overburden). 

•	 All turbine locations will be staked by surveyors prior to geotechnical
 
investigation.
 

Scope of Geotechnical Investigation 

AET’s opinion of probable costs is based on the following scope of work: 

•	 Mobilization of 3 drill rigs to the site. 

•	 A dozer will be on-site to clear access to the boring locations. 

•	 Drilling of a 30-foot deep rock core boring at each wind turbine location, plus 
four alternate wind turbine locations. 

•	 Rental of a water tank, delivered to the site; plus rental of a water truck to 
transport water from the tank to the drill rigs. 

•	 Drilling of 30 foot deep rock borings along the transmission corridors. A total of 
25 borings along the corridor are assumed. 

•	 Drilling of four (4) ten foot deep rock borings at the substation location. 

•	 Drilling of thirty-six (36) borings along the access roadway alignments. Average 
depth of borings is 15 feet in soil overburden. 

•	 Geophysical testing, consisting of thirteen (13) MASW tests at turbine locations 
and thirteen (13) field resistivity tests (Wennar Array). 



    

 

           
 

            

       

             
              

              
         

 

           

 

•	 Thermal resistivity testing of twenty (20) samples along underground cable 
alignment. 

•	 Geologic reconnaissance of the project site to identify potential geologic hazards. 

Opinion of Probable Cost for Geotechnical Investigations 

Based on the above assumptions, AET provided an opinion of probable cost of 
geotechnical investigation for the 99 MW array. An itemization of the estimated costs is 
shown in Table 7 below. Cost information is considered sensitive and confidential and 
has been redacted from this document for public release. 

Table 6: Cost summary for geotechnical investigations for 99 MW array 

REDACTED 



    

 

    

             
             

             

    

     

    

             
             

              
           

                
                 

         
           

     

           

       

   

        

         

           
      

          

             
  

               
           

            
      

          

         
    

        

Wind Turbine Foundation Design
 

HDR has prepared a planning-level opinion of probable cost for wind turbine foundation 
design based on typical design assumptions. A detailed engineering design will need to 
be prepared for turbine foundations including, but not limited to the following: 

•	 Engineering drawings, 

•	 Technical specifications, and 

•	 Design calculations. 

The foundation design will be based on the geotechnical design parameters, wind turbine 
manufacturer design requirements, and the standards of the industry. It is assumed that 
one foundation design will be adequate for all proposed locations at the project. If 
geotechnical investigations reveal that soil bearing pressure varies significantly from site 
to site (for example from 2500 psf to 4000 psf), then more than one foundation design 
may be used. HDR does not exect this to be the case for the Mutton Mountain site, 
pending results of geotechnical investigations. The following structural engineering 
analysis is assumed to be included in preparation of the design: 

•	 Footing size and dimensions. 

•	 Foundation design and engineering based on the turbine manufacturer’s loads. 

•	 Global stability for overturning and sliding. 

•	 Foundation stiffness. 

•	 Calculation of foundation internal moments and shears. 

•	 Concrete design to American Concrete Institute (ACI) 318. 

•	 Connection design including anchor bolt layout and sizing, embedment plate 
sizing, tower flange bearing and grout. 

•	 Backfill density and grading above and around the foundation. 

•	 Response to requests for information or clarifications of its design from an 
independent engineer. 

•	 Development of one standard detail for sloping or benching of the ground at the 
foundation excavation based upon the results of the geotechnical investigation. 

•	 The foundation design is typically sealed by a registered professional engineer 
licensed in the State of Oregon. 

The deliverable design package typically consists of the following: 

•	 Certified foundation design drawings, certified foundation documentation upon 
completion, and technical specifications. 

•	 Preliminary draft set of foundation documents 



    

 

          
    

        

            
        

            
         

  

 

         

 

 

              
               

       

     

                
            
             

             
             

                 
            

                
            

               

          

            

             
 

             
    

           

              

        

         

•	 Sealed foundation design drawings (final design), technical specifications, and 
foundation design reports 

•	 Design computation reports for third party reviews. 

•	 Drawings, calculations, and other required data in compliance with local, county, 
state, and other applicable codes or industry standards. 

•	 Participation in meetings to address the basis of design of calculations,
 
clarifications, or third-party review comments relevant to the submitted
 
engineering packages.
 

Table 7: Wind Turbine Foundation Engineering Design Cost Summary 

REDACTED 

The above-outlined scope and cost is based on one foundation design, which will be 
reproduced for all wind turbines in the facility, so regardless of the number of turbines, 
the design cost remains the same. 

Wind Turbine Foundation Construction 

As no geotechnical report has yet been performed for use in developing the design of the 
turbine foundations, the geological data received from the Confederated Tribes of Warm 
Springs GIS Center (see Appendix K) was used as representative information of the sub-
grade conditions at the wind turbine locations. From the geological data profiles, the 
turbines locations appear to be situated primarily on Mafic Pyroclastics, i.e., bedrock. 

The wind turbine generator is taken to be a GE 1.5MW xle, and the presumption for the 
project is that an octagonal shaped inverted-T spread footing type foundation (see 
Appendix L) for support of the tower and turbine will prove to be the most economical, 
not only in the design effort, but also from a materials/construction standpoint. 

The following assumptions have been made in order to prepare the findings of this report: 

•	 The soil bearing capacity is between 4ksf and 5ksf. 

•	 The underground water level is at least 9ft below the grade. 

•	 Seismic conditions are not a factor in the loading development and subsequent 
design. 

•	 In developing a preliminary design, the following forces are accounted for as 
acting on the foundation: 

o	 The moment and horizontal shear force induced by wind loads. 

o	 The vertical force due to the self-weight of the wind turbine and tower. 

o	 The self-weight of the reinforced concrete foundation. 

o	 The weight of the soil above the foundation. 



    

 

        

 

            
            

            

              

 

 

 

              
            

            
              

              
               
            

     

 

           

 

 

 

          

              
             

               

 

 

 

     

            
              

          
             

o The lateral force exerted by the soil.
 

Three limit states, Ultimate Limit State (ULS), Serviceability Limit State (SLS) and 
Fatigue Limit State (FLS), are analyzed and checked in the foundation design. 

Typically, the loads provided by the turbine manufacturer are characteristic loads ( L
c 
). 

The design loads ( L
d
) are determined by the application of a load factor γ 

f 
: 

L
d 

= γ 
f 
L

c 

To develop a basis for calculating foundation costs (per wind turbine site) of concrete, 
steel, grout, excavation backfill, equipment use, etc., the foregoing parameters were used 
in preparing a preliminary foundation design and layout (see Appendix L). The 
breakdown of the representative costs are shown in tabular form in Appendix M. 

If the actual soils sub-grade conditions, based on a final geotechnical report, are different 
than what has been assumed, i.e., the allowable soil bearing pressure is less than 4ksf, 
then the wind turbine foundation will need to be adjusted accordingly potentially 
resulting in greater material cost. 

Table 8: Wind Turbine Foundation Cost Summary for 99 MW array 

REDACTED 

Opinion of Probable Cost for Equipment Delivery at Project Site 

The costs of delivery of turbines, towers, and associated equipment are shown in Table 
10 below (source: GE Energy budgetary quote, included as Appendix A). 

Table 9: Cost of Delivery of Turbines, Towers, and Associated Equipment for 99 MW Array 

REDACTED 

Construction Cost for Turbine Erection 

Construction costs for tower and turbine erection were estimated by HDR Design-Build. 
The summary of estimated turbine and tower erection costs is provided in Table 11 
below. Costs include labor, permanent materials, construction materials, equipment, and 
subcontractors. The detailed opinion of probable cost report is included as Appendix N. 



    

 

             

 

 

  

            
                
     

            

 

 

   

                
          

 

           

 

 

            

Table 10: Construction Costs for Tower and Turbine Erection for 99 MW Array 

REDACTED 

FAA Lighting 

The cost of obstruction lighting for aviation purposes, mounting kit, and synchronization, 
is shown in Table 12 below, based on the budgetary price quoted by GE Energy, included 
as Appendix A . 

Table 11: Cost of Obstruction Lighting for Aviation for 99 MW Array 

REDACTED 

Task 5 Conclusions 

Balance-of plant costs for the 99 MW Array are summarized in Table 13 below. Costs 
for the 79.5 MW array are summarized in Table 14. 

Table 12: Opinion of Probable Cost Summary for 99 MW Array 

REDACTED 

Table 13. Opinion of Probable Cost Summary for 79.5 MW Array 

REDACTED 



  

 

      

   

            
             

           
            

      

            
              
               

              
            

     

             
           
            

             
               

               
           

             
             

       

 

     

              
                

               
              

              
             
  

                 
              

            
                
             

              
              

               
               

Chapter 6: Electrical System Cost Estimate 

Task 6 Description 

Elcon Associates, Inc. (Elcon) was retained by Warm Springs Power and Water 
Enterprises (WSPWE) to complete a conceptual study and cost estimate of the proposed 
99 MW Mutton Mountain Wind Farm collector system, project substation, transmission 
tie line and interconnection switching station. The proposed locations for 66 wind 
turbines were provided by HDR. 

This chapter describes the opinion of probable cost developed to characterize the 
maximum 99 MW capacity of the site. This study assumed the facility would take 
advantage of the maximum available capacity of the site in order to provide a full 
characterization of the region, so that if project downsizing must take place in later 
phases, low-performing regions could be eliminated, and the design could be optimized 
for maximum economic returns. 

Results of HDR’s initial economic analysis show that overall per-MW revenues of the 
project may be significantly improved by removing low-performing turbines from the 
design, assuming capital costs would be reduced roughly proportionally. HDR’s final 
economic analysis for this report assumed that 13 outlying turbines would be eliminated, 
reducing the array size to 79.5 MW. Turbines numbered 1-7, and 45-50 were eliminated, 
as can be seen in Appendix J: Turbine Coordinates and Estimated Capacity Factors. The 
economic modeling results show improved estimated returns on investment for the 
modified 79.5 MW facility, consisting of 53 turbines. In later phases of project 
development, detailed electrical design will be performed, for the reduced scope and cost 
of the 79.5 MW array. 

Task 6 Conclusions and Recommendations 

There are two obvious possibilities to interconnect the Wind Farm into the regional grid. 
Both interconnections are at 230 kV. One is to connect into the BPA 230 kV Jones 
Canyon to Santiam circuit which is routed several miles west of the project. The other 
interconnection possibility is to route the transmission line south to the town of Warm 
Springs and interconnect with a proposed 230 kV circuit which is being considered to 
deliver power to PGE’s Round Butte Substation from a proposed 18 MW Biomass 
project. 

A 10 mile transmission line will be required to connect to BPA. To connect to the BPA 
system, WSPWE will be required to finance a 3-breaker ring bus switching station. (Most 
of the investment will be recovered through transmission credits.) The advantage of 
connecting into the BPA circuit is that power can be delivered to several off-takers in the 
Northwest and only BPA transmission charges will be required. The concern with this 
interconnection option is that the BPA circuit is already heavily subscribed and there are 
other applications to BPA to interconnect to the line. Elcon suspects that before WSPWE 
can interconnect to the Jones Canyon to Santiam line, other lines will have to be 
constructed in the area to reduce the load on the Jones Canyon to Santiam circuit. 
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A 20 mile circuit will be required to connect to the Biomass circuit. WSPWE can connect 
to the Biomass circuit and deliver power to PGE, thereby avoiding the BPA transmission 
charges (assuming that the power is sold to PGE). 

The balance-of-plant electrical system is illustrated in Figure 13, below. The substation is 
to be located near the center of the project adjacent to Mutton Mountain Rd/S 300. The 
substation will have a 230 kV breaker, 110 MVA transformer, 35 kV breakers for 4 
collector circuits and a capacitor bank. Costs are summarized in Table 15, below. Cost 
information is considered sensitive and confidential and has been redacted from this 
document for public release. 

The estimates include different costs to interconnect to the PGE system and to connect 
into BPA. In addition, the BPA interconnection will require a switching station which 
WSPWE will be required to finance. The charges to WSPWE for this switching station 
will be refunded by BPA over a period of about 5 years by crediting transmission charges 
for power wheeled over the BPA system. 

Elcon recommends that WSPWE submit interconnection applications to BPA and PGE to 
determine interconnection requirements including cost estimates for interconnection. 

The interconnection costs presented above are representative cost estimates made without 
the benefit of input with BPA and PGE for the Mutton Mountain Wind Farm. 

Task 6 Transmission Line 

To connect the project substation to the interconnection point, Elcon recommends a 795 
kcm ACSR circuit. The line is to be routed along Mutton Mountain Road/S 300 from the 
project substation to the interconnection of S-300 with Simnasho Hot – Springs Rd/S
100. At this point, the line is to be routed cross country in a north westerly direction if the 
interconnection is with BPA. If the interconnection is to be with the Biomass 230 kV 
circuit, then the line is to be routed cross country to Warm Springs. Transmission line 
routing is illustrated in Figure 1. 

The transmission line cost was estimated. This estimate includes an allowance for one 
fiber optic circuit. 

Task 6 Project Substation 

A reasonable substation site was found on the north side of Mutton Mountain Rd/S-300 
on the east-central part of Section 17. Please refer to Figure 1 for the proposed substation 
site location. The site is rocky and will require that careful attention be made to 
grounding issues, but those can normally be resolved. 

A one line diagram of the proposed substation is presented in Appendix O, Figure 2. The 
substation cost estimate is presented in Appendix O, Table 2. Major cost elements are: 

1.	 230 kV Power Circuit Breaker 

2.	 Power transformer 

3.	 34.5 kV Power Circuit Breaker (5 each – 4 for collector circuits and 1 for
 
capacitors)
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The actual requirements for voltage control and power factor correction at the project 
substation will depend on the type of wind turbine as well as the requirements of the 
affected utility – either BPA or PGE. Elcon has included costs for a 20 MVAR switched 
capacitor bank. There may or may not be a requirement for Dynamic Voltage Control. 
Interconnection studies by BPA or PGE will determine the actual requirements. If GE 
wind turbines are installed, the requirement for a separate Dynamic Voltage Control may 
be avoided, assuming that the wind turbines themselves include the Dynamic voltage 
Control option. If required, a 4 MVAR Dynamic Voltage Control unit could be added to 
the project substation. An 8 MVAR installation would increase the cost. 

Task 6 Collection System 

To develop the collector system, Elcon personnel visited one half of the proposed turbine 
sites to obtain a general understanding of the constructability of the required electrical 
system that would transmit generated power from the proposed 66 turbines to the project 
substation. 

The Mutton Mountain area was found to be hilly and very rocky. These conditions will 
make installing underground cables costly. It will be necessary to build underground 
circuits along turbine strings to avoid turbine interferences. Cost estimates were 
developed for installing both overhead and underground circuits from the turbine strings 
to the project substation. 

The proposed collector system layout is presented in Figure 13 below. 
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        Figure 13. Electrical System Layout for 99 MW Array 
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Schematics for each of the collector circuits which show the collector circuit conductor 
sizes, length, and loading are presented in Appendix O, figures 3 - 6. The figures also 
show conductor sizes for the overhead options which may be employed from the turbine 
strings to the project substation. Cost estimates for the all underground options and the 
partial overhead option are presented in Table 3 in Appendix O. Tables 4 and 5, also in 
Appendix O, show the development of unit cost data for the underground and overhead 
circuits. Underground cost estimates have been developed for both plowing and trenching 
and backfill. The trenching and backfill unit costs are somewhat higher and these costs 
have been used for estimating the installed cost of the underground circuits. 

Costs for each of the required 66 turbine step-up transformers (1,500 KVA) were 
estimated. Their costs are included in the collector system cost estimates. 

Estimates for the optional overhead segments of the collector circuits are based on 
separate pole lines for each of the circuits. There is a potential to construct at least part of 
the overhead section of Collector Circuit 1 as an underbuild to the transmission line. 
Portions of the overhead parts of circuits 3 and 4 could be constructed as a double circuit. 

Table 14: Electrical System Cost Summary 

REDACTED 
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Chapter 7: Biological Baseline Studies, Environmental Assessment, and 
Permitting 

Task 7 Description 

HDR has outlined the regulatory framework for the project and estimated the cost and 
time required to prepare and obtain approval of all necessary preconstruction 
environmental assessments and permits for the proposed 99 MW array. This effort was 
supported by the tribal Natural Resources Department and Tribal legal counsel. For 
purposes of economic analysis, it was assumed that environmental and permitting costs 
would remain constant, independent of array size. 

Task 7 Activities 

HDR developed a table outlining the likely required permits and approvals, and a scope 
of work summarizing biological baseline studies, environmental assessment, and 
permitting costs. The table is included as Table 16. Cost information is considered 
sensitive and confidential, and has been redacted from this document for public release. 
The scope is included in the following sections of this report. 

Task 7 Deliverables/Findings 

The Environmental assessment and permitting scope of work outlined below is based on 
the requirements of the Warm Springs Tribes Integrated Resource Management Plan 

(IRMP), the guiding document for compliance for approvals and permits under the 
Tribes’ jurisdiction. The scope incorporates wildlife, avian, raptor, and bat study 
recommendations made by Northwest Wildlife Consultants, Inc., which prepared the 
Warm Springs Wind Power Project Mutton Mountain Vicinity Initial Wildlife 

Reconnaissance (April 29, 2006). The recently completed Oregon Columbia Plateau 

Ecoregion Wind Energy Siting and Permitting Guidelines (September 29, 2008) also 
provided guidance for gathering information relating to plants and animals to determine 
potential effects of the proposed wind energy facility. 

This project will require completion of a Project Assessment (PA) by the Tribes. The 
requirements for completion of the PA will be determined once the Tribes’ Branch of 
Natural Resources initiates the project and forms a Project Interdisciplinary Team. This 
team, which may include consultants, will prepare the required documentation for review 
by the Resource Manager Interdisciplinary Team. Once this team approves the project, a 
recommendation will be made to the Tribal Council. The Tribal Council must approve 
the project prior to project initiation. 

In addition to preparation of the PA, this scope of work includes preparation of 
applications for permits and approvals that will likely be required for project initiation. A 
summary of permitting requirements is provided in Appendix P. 

The opinion of probable cost included in this scope of work provides an estimate as if the 
work were to be completed by a consultant. This scope and opinion of probable cost will 
likely be refined by the Project Interdisciplinary Team upon project initiation. Expenses 
related to travel and equipment (such as Global Positioning Systems, etc.) are not 
included in this estimate because roles and responsibilities have yet to be defined. 
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This scope of work is based on the following assumptions:
 

1.	 The wind facility would generate a maximum of 99 megawatts (MW) and would 
consist of 66 turbines with a capacity of 1.5 MW each. 

2.	 Based on HDR’s experience with similar projects, it is assumed that the project 
will result in disturbance of approximately 300 acres during construction. 
Approximately 150 acres would be permanently disturbed and approximately 150 
acres would be restored after construction. These footprint acreages should be 
confirmed in later stages of design development. 

3.	 The Project consists of an operations and maintenance facility, staging areas, 
turbine pads, roadways, and construction of underground electrical cables, 
transmission feeder lines and a substation. Construction activities will include 
filling and grading relating to site and road construction, trenching, installation of 
culverts, cement production, and erection of the turbines, operations and 
maintenance facility, and the substation. 

4.	 Based on HDR’s experience with similar projects it is assumed that field surveys 
will focus on areas within 300 feet of proposed turbine locations and within 250 
feet of the centerline of linear features (access road and electric collector system). 

5.	 It is assumed that the project will result in a finding of no effect or not likely to 
adversely affect federally listed species or their habitat. Formal fish surveys are 
therefore not included in this scope of work. If formal surveys become necessary, 
it will be the subject of an amendment to this scope of work, possibly resulting in 
additional cost. 

6.	 A stormwater prevention and pollutant plan consistent with National Pollutant 
Discharge Elimination System (NPDES) requirements will be prepared as part of 
the engineering scope of work. 

7.	 An erosion control and prevention plan will be prepared as part of the engineering 
scope of work. 

8.	 Construction air emissions may require a permit from EPA. A permit application 
will be prepared using EPA standards as part of the engineering scope of work. 

9.	 Information generated from Tasks 1 and 2 will be sufficient to complete required 
permit and approval applications for the Project. 

10. It is assumed that the Project will meet the requirements of the U.S. Army Corps 
of Engineers (Corps) and EPA nationwide permits (NWPs) to satisfy Sections 401 
and 404 of the Clean Water Act. 

11.	 There are two options for transmission interconnection: Scenario A: transmission 
line will interconnect on tribal land to BPA lines located in the leased right-of
way approximately 10 miles west of the facility and Scenario B: transmission 
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lines will extend approximately 20 miles and interconnect on tribal land to the 
proposed tribally-owned biomass facility and then to PGE’s Round Butte 
Switching Station. 

12. It is suggested that the Project Team consider post construction habitat restoration 
and wildlife casualty monitoring to continue to gather information regarding the 
effectiveness of methods used to avoid, minimize, and/or mitigate project 
impacts. In addition, an adaptive management plan should be prepared and 
evaluated regularly. This should be included as part of an agreement to address 
impacts, and will likely be a condition of project approval. 

Subtask 1 – GIS Analysis and Mapping 

The Project Team will develop a project Geographic Information System (GIS) in 
ArcGIS. This will include layers of information that will be used to analyze resource 
information and develop maps necessary for analysis in the Project Assessment. As 
needed, the Project Team will compile available information and data gathered during 
field investigation for the project and prepare the following maps: 

•	 Cultural Resources 

•	 Water Resources and Wetlands 

•	 Range and Agricultural Resources (Vegetation) 

•	 Soil Resources 

•	 Fish and Wildlife (up to three additional maps for raptor, bat, and avian survey 
information) 

•	 Terrestrial Habitat Map 

•	 Aquatic Habitat Map 

Deliverable: GIS maps. 

Subtask 2 – Prepare Project Assessment Biological and Cultural Resource 
Studies 

Subtask 2.1 Cultural Resources 

The Project will take place solely on reservation land; therefore, compliance with Section 
106 of the National Historic Preservation Act (NHPA) is not required. However, the 
Tribes must satisfy its own requirements for identification and protection of these 
resources. Historical sites, cultural plants, traditional use areas, and archeological sites 
located in the project area will be identified. Avoidance of cultural resources identified 
will be a priority for the Project. 

Identification of resources will include review of project plans to determine the potential 
impact on cultural resources of areas slated for disturbance (roadways, turbine placement 
sites, staging areas, transmission line corridor, etc.). In addition, a review of Tribal 
records and interviews with Tribal staff will be completed. Based on this information, the 
Project Team’s archeological consultant will complete a field investigation (i.e., visual 
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investigation of the ground surface conducted by walking sections of the area). If more 
extensive investigation is required (e.g., shovel probing) an additional scope of work will 
be prepared. Based on field findings, potential impacts will be identified and mitigation 
measures, if required, will be proposed. 

Deliverable: Cultural Resources Report 

Subtask 2.2 Wetlands and Water Resources 

There are several streams and waterholes located in the project area and road construction 
that will require the placement of culverts. The Project Team’s wetlands biologist will 
conduct an on-site inspection of streams and wetland delineation of the construction areas 
within the project area (approximately 500-foot-wide corridors) using the methods 
described in the 1987 Corps of Engineers Wetlands Delineation Manual, Technical 

Report Y-87-1. Wetland boundaries will be surveyed using a Trimble Pathfinder ProXRS 
(or equivalent) Global Positioning System (GPS). This will provide a permanent record 
of the wetland boundaries on the site. A wetland delineation report will be prepared that 
will document the findings of the field survey and identify necessary wetland and waters 
permits for project construction. 

The Project Team will also delineate streams, floodplains, and drainage patterns. The 
potential impacts analysis will focus on the potential pollutants generated for the 
proposed project. Analysis for both short-term (construction) and long-term will be 
completed. 

Deliverable: Wetlands and Water Resources Report 

Subtask 2.3 Range and Agricultural Resources (Vegetation) 

Project Team biologists will field investigate plant cover types. Particular attention will 
be paid to identifying sensitive areas such as cultural plants identified in Task 2.1, 
riparian zones, and habitat for federally listed (sensitive, threatened, or endangered) or 
endemic plant species. Based on field findings, potential impacts will be identified and 
mitigation measures, if required, will be proposed. 

Deliverable: Range and Agricultural Resources (Vegetation) Report 

Subtask 2.4 Soil Resources 

The Project Team geologist will prepare a soil conditions and geology report. The report 
will be based on field geotechnical data gathering and geotechnical recommendations 
prepared by the engineering team for site development. The report will provide 
recommendations for soil conservation, erosion control, and restoration where possible to 
support native vegetation. No field additional investigation outside of that completed by 
the engineering team will occur as part of this task. 

Deliverable: Soil Resources Report 

Subtask 2.5 Terrestrial Wildlife, Avian, Raptor, and Bat Studies 

The Project Team wildlife biologists will conduct a literature review, consult with local 
experts, and conduct field reconnaissance to evaluate the presence of habitat types, 
including grasslands, forest, riparian woodlands, cliffs, and streams. The presence of state 
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or federally listed Endangered, Threatened or Sensitive Species, designated Critical 
Habitat, and other wildlife habitat will be evaluated. The Project Team will identify 
terrestrial wildlife use in the project area. In addition, given the location of the project, 
the following pre-construction studies are recommended: 

Avian Use Surveys 

The primary objective of the Use Study is to evaluate the impacts of the project on 
summer and migrating birds. Surveys will be conducted every other week from March 1 
through November 15. Twelve fixed points (circular plots) will be systematically 
established within the area proposed for development so that data collected on avian use 
is well representative of the entire project area. The surveys will focus on raptors and 
other large birds, and birds seen within and beyond 800 meters of the fixed points. 
During each survey, results will be recorded and mapped. In addition, all birds (including 
small passerines) will be recorded within 100 meters of the points. 

The distance to each bird observed will be estimated to the nearest meter. The survey 
radius of the circular plots will be up to 2,625 feet (800 m) depending on terrain 
limitations. Observations of birds beyond the specified radius will be recorded, but data 
collected on these birds will be analyzed separately from data collected on birds observed 
within the plot. Plots will be surveyed for 20 minutes each and the following will be 
recorded: the date, start, and end time of the observation period, plot number, species or 
best possible identification, number of individuals, sex and age class, distance from plot 
center when first observed, closest distance, height above ground, activity, habitat, and 
flight paths. 

Raptor Nest Survey 

One full season of raptor nest surveys will be conducted. The survey will determine the 
species and nest location(s) that will potentially be disturbed by construction activities. 
The survey will identify active, potentially active, and alternate or historic (active within 
the past five years) nest sites with the highest likelihood of impacts from the operation of 
the project. A larger survey area outside the boundaries of the project corridors may be 
necessary if there is a likelihood of nesting or other use by state or federally protected or 
sensitive raptor species (e.g., ferruginous hawk, Swainson’s hawk, bald eagle, golden 
eagle). 

The field biologist will drive all public roads and other accessible areas one time in the 
spring of 2009 for a dedicated raptor nest survey. This one pass survey will be augmented 
with other survey efforts occurring throughout the year, but one dedicated survey will 
allow the biologist to focus on searching for raptor nests. Each nest observed will be 
mapped and species recorded if the nest is occupied. If the nest is unoccupied, potential 
species or type of raptor will be recorded. 

Bat Surveys 

Although little is known about bats in the project area, there is information available on 
bat species composition in an area approximately 25 miles south of the project area. The 
Pelton Round Butte Hydroelectric Project is located in central Oregon at the transition 
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between the East Slope Cascades and High Lava Plains physiographic provinces. This 
landscape is very similar to the Mutton Mountain wind project area3. 

The Project Team proposes to collect data at the project site using Anabat units (four are 
proposed). Using this method, bat calls (if they are present) will be recorded. The 
proposed monitoring period is June through October 2009. The Anabat units will be 
rotated through the sample points. Each sample point will be recorded over a four week 
period and the Anabat units will be serviced (new flash card and batteries every other 
week) and location shifted at the end of the four week period. 

Deliverable: Terrestrial Wildlife, Avian, Raptor, and Bat Report 

Subtask 3 – Prepare Permits and Approvals 

More detailed information is presented in Attachment A: Permits and Approvals 
Required for Project Development. It is assumed that the Bureau of Natural Resources 
(BNR) will prepare the required permit applications, including those required by agencies 
outside the Tribes and will coordinate to provide any additional information for required 
approvals. 

The opinion of probable cost for this task should be reviewed and revised by BNR prior 
to project initiation. It is also suggested that BNR confirm the assumptions on which this 
scope of work is based and meet with agency staff early in the project to verify the 
requirements of approvals required outside the Tribes. The following is a list of 
anticipated permits and approvals required for the project: 

1.	 IRMP Compliance: The project will require preparation of a Project Assessment 
in accordance with the Tribes’ Integrated Resource Management Plan. 

2.	 Building Permit: A building permit will be required for construction and
 
installation of project facilities, including power and plumbing.
 

3.	 Section 401 Nationwide Permit Approval: Section 401 is invoked for in-water 
work (culverts) and/or when Corps Section 404 permitting is required. 

4.	 General NPDES for Construction Stormwater: A Notice of Intent (NOI) must 
be prepared and submitted to the EPA with the required supporting 
documentation. 

5.	 404 Fill/Removal Nationwide Permit: An approval by the USACE is required if 
filling streams and/or wetlands under the jurisdiction of the USACE. 

6.	 FAA Permit: The FAA regulates structures exceeding 200 feet on reservation 
and nonreservation lands. 

7.	 EPA Air Quality Permit: Rock crushing will require EPA approval if emissions 
exceed thresholds. 

3 
Northwest Wildlife Consultants, Inc. Warm Springs Wind Power Project Mutton Mountain Vicinity Initial 

Wildlife Reconnaissance (April 29, 2006). 
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8.	 Oversize and Overweight Permit: A permit will be required from Oregon DOT 
for transporting oversize or overweight loads in or through Oregon. 

Summary of Costs 

The opinion of probable cost for environmental services on the Mutton Mountain Wind 
Energy Development Project are summarized below. 

Table 15: Costs of Environmental Studies and Permitting 

REDACTED 
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Chapter 8: Financial Modeling 

Task 9 Introduction 

HDR developed an economic model to estimate the 20-year cash flow and return on 
investment for the proposed project, based on assumed financial parameters, from 
industry experience, discussions with experts, and prior studies. In the preparation of this 
report, and the opinions and recommendations that follow, HDR has made forward-
looking statements including information concerning possible or assumed future results 
of operations of the proposed project. HDR has used and relied upon certain information 
and assumptions provided by sources that HDR believe to be reliable. Although HDR 
believes that these forward-looking statements are based on reasonable assumptions, 
forward-looking statements are subject to numerous factors, risks, and uncertainties that 
could cause actual outcomes and results to be materially different than projected. 
WSPWE should not place undue reliance on forward-looking statements. HDR cannot 
give any assurance that any of the events anticipated by any forward-looking statement 
will occur, or if they do, what impact they will have on WSPWE. Therefore, the actual 
results can be expected to vary from those estimated to the extent that actual future 
conditions vary from those assumed by us or provided to us by others. 

The following factors are among those that could affect the future economic performance 
of the proposed project, and could cause the results to differ materially from those 
expressed in the forward-looking statements included in this document or any document 
referenced herein: equipment and construction costs, annual average energy production 
(capacity factor), electricity sale price, interconnection cost, annual variable costs 
(operation and maintenance, shaping and integration, wheeling charges, and other 
miscellaneous costs that are a function of the amount of electricity produced on the site), 
annual fixed costs (service warranty and parts, equipment insurance, management and 
administration, utilities, and property taxes), annual cost inflation, equity investor’s role 
and income tax rate, asset depreciation schedule, availability of grant funding, and debt 
financing rate and term. The information contained herein is sensitive business 
information, and this document is considered confidential, not for public release. 

Task 9 Description 

Upon completion of preliminary design and opinion of probable cost for the full 99 MW 
array, HDR was able to use the opinion of probable cost information as the basis for the 
economic model, to calculate the 20-year cash flow for the project, and to estimate return 
on investment. Based on this full characterization of the 99MW array, opportunities were 
identified to improve the economic performance of the project, by eliminating low-
performing turbines and reducing capital costs proportionally, thereby increasing 
revenues per dollar invested in capital costs. This optimization resulted in the elimination 
of 13 turbines (turbines numbered 1-7, and 45-50, as labeled in Appendix J). This 
modification resulted in a new 79.5 MW array, with an estimated average gross capacity 
factor of 36% for the site, and a net capacity factor of 32.5%. A reduction in capital cost, 
proportional to the reduction in overall project size, was assumed. 

65 



  

 

              
              

         
               

             
              

  

              
             

             
        

 

    

              
           

             
           

          
            

       

           
           

              
               

             
         

  

 
              

             
              

           

A base case scenario was developed within the economic model, based on most likely 
values for each of the cost, revenue, and financing variables that affect the project’s 
economic performance. Sensitivity analysis was subsequently performed, varying these 
assumptions one at a time, to show the relative impact of each variation on overall 
estimated return on investment. High case and low scenarios were also developed to 
show what may happen if several key variables combine to improve or detract from 
project returns. 

In the following sections of this chapter, the input assumptions to the economic model 
(the variables) are described. The chapter then describes the economic model results, and 
the results of the sensitivity analysis. In the following chapter, Task 8, overall 
conclusions, recommendations, and next steps are summarized. 

Task 9 Results Summary 

In brief, the economic model suggests that the modified 79.5 MW wind energy project 
will likely present economically attractive return on investment, under the assumptions 
outlined in this report. The results suggest that the proposed project merits further 
development effort. Sensitivity analysis results show that development effort should be 
prioritized to minimize financial risk, especially regarding the four “deal-breaker” 
variables: price of wind turbines, power sale price, annual energy production (capacity 
factor), and availability of grants and incentives. 

The estimated return on investment, debt service coverage ratio, and assumptions 
regarding costs, revenues, and financing terms are considered sensitive and confidential 
information, not for public release. These details have been redacted from this document 
for public release. The economic model base case scenario estimates a project return on 
investment, with a minimum debt service coverage ratio,, and an average debt service 
coverage ratio, based on the following base case assumptions: 

• REDACTED 

In the following sections of this chapter, the input assumptions to the economic model 
(the variables) are described. The chapter then describes the economic model results, and 
the results of the sensitivity analysis. A prioritized project development plan and list of 
short-term and long-term next steps is included in the following chapter. 
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Financial Model Assumptions
 

This section describes the input assumptions to the economic model (the variables). 
These are organized into three categories: revenue assumptions, cost assumptions, and 
financing assumptions. The following sections of the report outline the base case 
assumptions for revenues, costs, and financing. 

Revenue Assumptions: 

The base case revenue assumptions are outlined below in Table 17: Base Case Revenue 
Assumptions. The major revenue assumptions include annual energy production 
(represented by capacity factor), electricity sale price, and the production tax credit (PTC) 
incentives. The discussion of electricity sale price below also includes a section 
characterizing the regional electricity market, and a section evaluating the drivers for 
expansion of renewable power. 

Table 16: Base Case Revenue Assumptions for 79.5 MW array 

REDACTED 

Annual Energy Production (Capacity Factor): 

As discussed in detail in Task 1, for the 99 MW array, the predicted 80-m long-term 
mean annual array wind speed was equivalent to a gross capacity factor of about 34%. 
However, upon elimination of low-performing turbines, the gross capacity factor of the 
new 79.5 MW array is estimated at 36%. Several discount factors were included to 
convert the gross to the net capacity factor projections. The total discount is obtained 
from the product of the individual "efficiencies" (100% minus the loss) for each discount 
factor. For the 79.5 MW array, the total discount is estimated at 10.5% for the GE 1.5 xle. 
This calculation results in a net capacity factor of 32.5%. Annual energy production is 
then equivalent to what would be produced if the entire array were operating at full rated 
nameplate capacity for 32.5% of the hours of the year –226,600 MWh per year. 

Electricity Sale Price 

The discussion of electricity sale price is organized into three sections below: 

•	 Electricity Sale Price Assumption for Economic Model 

•	 Additional Information on Power Sales and Electricity Market Options 

•	 Regulatory Influences on Market Conditions: Oregon Renewable Portfolio
 
Standard
 

Electricity Sale Price Assumption for Economic Model 

The actual price paid for power is highly case-specific, negotiated between the owner and 
the buyer in the power purchase agreement (PPA). Power from the proposed facility 
could be offered to a utility in response to a Request for Offers (RFO), whereby that 
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utility procures renewable power to meet their RPS obligations. Alternatively, the project 
owner may choose to approach one or many utilities with an unsolicited offer. 

For the purposes of the economic model, regional wholesale electricity prices and wind 
power prices were estimated based on FERC 1 reports, communications with utility 
representatives, and Lawrence Berkeley National Laboratory researchers with experience 
with nearby wind power facilities. Publicly available data on electricity pricing and 
forecasted electricity pricing in the region were also considered in electricity sale price 
estimates.4 

The wholesale power prices for non-renewable sources in Oregon were in the range of 
$45-$50/MWh ($2007). Wind projects in Oregon, Washington, and Idaho have secured 
power purchase agreements up to $58.80/MWh (in 2006 nominal dollars) in the last eight 
years (between 1998-2006).5 A wind power project in Idaho is reported to have signed a 
PPA with Pacificorp for $63/MWh in 2008. It is likely that the passage of SB 38 (the 
Oregon Renewable Portfolio Standard - RPS) will exert upward pressure on renewable 
power sale prices, as utilities struggle to meet their renewable energy procurement 
targets. Additional upward price pressure can be assumed due to Oregon’s proximity and 
transmission capacity to California. Many transmission expansion projects are planned to 
support renewable power procurement by California utilities (for example the proposed 
PG&E Canada – Northwest – California CNC project, proposed as a double 500 kV AC 
and HV DC circuit, planned online date 2015, expected capacity 3000 MW from 
Boardman to the Tesla hub). Currently, the 2008 Market Price Referent for RPS 
solicitations in California is $105/MWh delivered in 2009 with a 15 year contract.6 Much 
more renewable generation in Oregon may soon be shipped to California, causing a 
further increase in demand for the Oregon wind power. 

For purposes of this report, the purchase price for delivered power was estimated. This is 
a premium for renewable power but a much higher premium is being seen in the 
California market. It is possible with planned grid improvements that the power from 
Warm Springs could be wheeled to California and the project could obtain a much higher 
sale price. If the project interconnects to one of the facilities not owned by WSPWE, a 
higher price may be needed to offset wheeling charges. 

These estimates are based on industry standards and trends and on HDR experience with 
other energy development projects. There is no guarantee that WSPWE can secure a 
contract for the price that was estimated in the economic model base case. The economic 
analysis contained in this report should be modified once negotiations with utilities have 
begun and a more accurate estimate of the final negotiated electricity price can be 
obtained. The sensitivity analysis provides estimates of 10% higher and 25% lower 
electricity price contracts. Results are discussed in the “Sensitivity Analysis” section 
below. 

4 Northwest Power Conservation Council, FERC 1 reports 
5 Personal communication with National Labs researchers. 
6 ENERGY DIVISION RESOLUTION E-4214, December 18, 2008. 
http://docs.cpuc.ca.gov/Published/Final_resolution/95553.htm 
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Additional Information on Power Sales and Electricity Market Options
 

The wind energy facility owner can sell electricity to any utility, under Oregon’s 1999 
restructuring law (SB 1149). Therefore, electricity should be sold to the utility that will 
give the best price and the longest term power purchase agreement (20 years or more is 
desirable in order to obtain a long-term loan). A preliminary market review is included 
below. 

The Bonneville Power Administration (BPA), the northwest’s major wholesale electricity 
provider, is another potential customer for power. If output from the project is sold to 
BPA along BPA transmission lines, the cost of electricity will decrease (wheeling 
charges will not be levied). However, the average wholesale power price in the northwest 
is low due to the prevalence of hydropower. BPA sells electricity at an adjusted 
wholesale (undelivered) rate of $26.90 to 68.45 per MWh for New Resources.7 BPA also 
provides wholesale power customers with the opportunity to pay a premium for 
renewable energy credits. This Green Energy Premium (GEP) can range from $0
40/MWh and may allow the wind project developer to negotiate a higher price for 
electricity as a result of BPA’s ability to charge a premium for renewable energy.8 

Investor Owned Utilities (IOUs) will likely offer a higher price for wind electricity than 
Consumer Owned Utilities (COUs) or wholesale providers for several reasons. First, 
IOUs will have the greatest liability under the recently passed Renewable Portfolio 
Standard and have specific plans for expansion of renewable resources in their Integrated 
Resource Plans. For example, Pacificorp has issued a solicitation for 500 MW of 
renewable power in 2008, and they have identified a goal of 1400 MW by 2013. Finally, 
IOUs in Oregon also have pricing options for their customers to buy green power. As 
with BPA’s GEP, green power purchase programs at both PGE and PacifiCorp increase 
the value of renewable electricity relative to power from fossil fuels sources. All of these 
factors contribute to an increased IOU appetite for renewable power purchase 
agreements. 

The overall wholesale power costs for Portland Gen Electric (PGE) was $42/MWh in 
2006 and $47/MWh in 2007. PacifiCorp averaged $44/MWh in 2006 and jumped to an 
average of $57/MWh in 2007. However, some additional price escalation should be 
anticipated due to the new Oregon RPS and due to high prices for renewable power 
delivered to California. PGE only covers Oregon and represents about 40% of Oregon's 
retail sales. Pacificorp covers Oregon, Utah, Washington, Idaho, and Wyoming. In 
Oregon, they account for about 31% of Oregon's retail sales. 

The wind power project owner could also sell the project output to a third party power 
marketer, but this may be considered a less secure arrangement than a PPA by financial 
institutions, and this may make financing more difficult, or cause institutions to offer less 
favorable financing terms. 

7 BPA, 2009. Current Power Rates. http://www.bpa.gov/power/psp/rates/current.shtml#footnote1. 
8 Ibid. 
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Regulatory Influences on Market Conditions: Oregon Renewable Portfolio 
Standard 

A Renewable Portfolio Standard (RPS) is a state policy that mandates that a certain 
percentage of the electricity serving a state must be derived from renewable resources. 
The Renewable Portfolio Standard (RPS) passed in the Oregon Renewable Energy Act 
(SB 838) on May 23, 2007 requires Oregon’s largest utilities to obtain 25% of their 
electricity from renewable sources by 2025.9 Interim targets are set at 5% by 2011, 15% 
by 2015, and 20% by 2020. These targets can be met by ownership of qualifying 
resources – which includes wind, solar, wave, geothermal, biomass, and others – or by 
purchasing Renewable Energy Certificates (RECs). A REC is a certificate associated with 
one MWh of electricity generation from a renewable source and represents the green 
attributes of renewable electricity. RECs can be kept by the owner of renewable 
generation facilities to meet their RPS quota or sold. 

This requirement will significantly increase the demand for renewable power in Oregon. 
The wind energy facility owner could potentially sell unbundled RECs (separate from 
their associated MWh of electricity) independently to any utility with liability under the 
RPS, or they could enter into a higher-price PPA and transfer ownership of the RECs 
(RECs bundled with electricity) to the utility that buys the electricity. Since the most 
likely buyers of electricity from the project (PacifiCorp and PGE) have liability under the 
RPS, the RECs will most likely be bundled with the electricity under the PPA. 

9 http://egov.oregon.gov/ENERGY/RENEW/docs/Oregon_RPS_Summary_June2007.pdf 
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Cost Assumptions 

The major cost assumptions for the economic model include turbine price, road 
construction, interconnection fees, fixed and variable annual costs, and inflation. These 
all are bundled into the turnkey construction costs. The base case cost assumptions are 
shown in Table 18: Cost Assumptions. These assumptions are discussed in further detail 
in the sections below. 

Table 17: Cost Assumptions for 79.5 MW array 

REDACTED 

Turnkey Construction Costs 

The total installed cost of the proposed 79.5 MW facility at the Mutton Mountain site is 
based on the engineering analysis and cost of equipment detailed in this study. Costs 
include access road improvements, turbine and tower equipment costs, equipment 
delivery and erection, labor and materials for design and construction of foundations, 
electrical collection system, environmental studies and permitting, interconnection, and 
other development costs. 

Fixed and Variable Annual Costs 

Annual non-variable or fixed costs include the following: 

• Service warranty and parts, 

• Equipment insurance, 

• Management and administration, and 

• Utilities for operations and maintenance. 

For the Warm Springs project, this total cost was estimated. 

Annual variable costs typically include the following: 

• Operation and maintenance, 

• Shaping and integration, 

• Wheeling charges, and 

• Other costs that are a function of the amount of electricity produced on the site. 

Variable costs for the Mutton Mountain project were estimated. This includes current 
shaping and integration costs in the Northwest that increase at the same rate of inflation 
used to project other future costs. However, with increasing wind penetration in the 
coming years, shaping and integration costs may increase. This should be weighed during 
the power purchase agreement negotiations. 

This variable cost estimate does not include the site specific wheeling charges, because it 
is assumed that WSPWE would sell the electricity to the owner of the transmission 
interconnection point. This assumption can also be changed in any sensitivity analysis if 
it becomes necessary to include wheeling charges. 
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Cost Notes
 

If the facility design is modified in the future, and total project capacity changed, the 
following notes will be important to keep in mind when modifying the capital cost in the 
economic model. 

The project team has used a 79.5 MW project for the basis of analysis. However, most 
project costs are expected to be scalable on a per MW basis, regardless of project size. 
Scalable costs include turbine and tower, transportation costs, and interest accrued during 
construction. 

Soft costs such as development activity, legal fees, and transportation cost estimates are 
expected to decrease on a per MW basis with increased project size because the fees are 
spread out across more equipment. The estimate for soft costs is based on industry 
standards and is expected to be spread out over the cost of the entire project, regardless of 
size. 

Financing Assumptions 

The major financing assumptions are the debt/equity split, corporate tax rate, 
depreciation, interest rate, loan term, and availability of federal or state grants. There are 
many ways to finance a wind development project. The financing assumptions have a 
significant impact on both the returns and the business development plan. The base case 
financing assumptions are detailed in Table 19: Financing Assumptions. The assumptions 
made in the base case of the pro forma analysis are discussed below. A detailed 
description of next steps for the different financing methods is provided later in the 
chapter. 

Table 18: Financing Assumptions for 79.5 MW Array 

REDACTED 
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Land Lease Payments 

Wind energy facility owners frequently lease land from the landowner. The structure of 
this lease varies from project to project, but landowners frequently receive royalties from 
developers equal to 2-3% of gross revenues from electricity sales. In the base case 
economic analysis, it was assumed that some fraction of annual electricity sale revenues, 
escalating with electricity price escalation, will be paid to the Tribes by the tax equity 
investor for the first 10 years, or until project ownership is “flipped” back to the Tribes. 

Debt/Equity Split 

For the purposes of the economic model, the base case project financing assumptions are 
as follows: some fraction of the capital costs are funded by debt and some fraction by 
equity from an investor with a tax appetite. A loan term and an interest rate is assumed. 
The debt and equity percentages can be changed in the pro-forma model. Terms for both 
debt and equity financing will ultimately depend on the tax equity partners and lenders 
and are typically not finalized until after a PPA has been signed. The “Project 
Development Plan” chapter following this chapter discusses deal structure options and 
funding sources in detail. 

Federal Production Tax Credit 

The Federal Production Tax Credit (PTC) is a tax credit, currently set at 2.1 cents per 
kWh. 

The return on investment calculated in this analysis assumes that WSPWE or equivalent 
Tribal business entity will partner with an entity with significant federal tax liability to 
take advantage of the PTC. To do this, an entity with large federal tax liability will take 
majority ownership of the project (typically 90-99%) for at least the first ten years while 
the project is still eligible for the PTC. This entity will receive a tax credit in the amount 
of 2.1 cents per kilowatt-hour generated. A more detailed discussion of this ownership 
structure is provided under the section entitled “Next Steps and Business Strategy.” If a 
partner with a tax appetite cannot be found then the Tribes may be eligible to pursue the 
grant in lieu of the tax credit under the American Recovery and Reinvestment Tax Act of 
2009. 

Federal Accelerated Depreciation Deduction 

Section 179 accelerated depreciation schedule is another federal tax incentive available to 
most wind projects. 10 Depreciation is the annual deduction that allows tax payers to 
recover the cost of their business or investment property over a certain number of years. 
A normal straight line depreciation schedule would allow an owner of an investment 
lasting 20 years to deduct 5 % of the investment’s value from their taxable income each 
year. The “Modified Accelerated Cost Recovery System” (MACRS) allows the owner of 
certain types of properties, including certain energy facilities, to depreciate their 
investment over a much shorter timeframe than the service life of the investment 
(standard depreciation). Wind currently falls into the five-year property class in MACRS. 

10 Internal Revenue Service, 2006. Instructions for Form 4562 Depreciation and Amortization. U.S. 
Department of the Treasury. 
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There are even more greatly accelerated appreciation schedules available to qualified 
properties on Indian reservations, as long as they are placed in service before 2008. Were 
this provision to be extended, a wind project owned by WSPWE would qualify for a 
three-year recovery period. However, due to the in service deadline of 2008, this analysis 
assumes that the facility is eligible for an accelerated depreciation schedule of five years 
and that an equity partner with federal tax liability is able to take advantage of this 
deduction. In 2007, the five year recovery period MACRS schedule was 20% in the first 
year, 32% in the second, 19% in the third, 12% in the fourth and fifth, and 6% in the 
sixth. This schedule is assumed for the purposes of the financial model in this report. 

Tax Assumptions 

The financial incentives outlined above rely on the assumption that a project owner or 
partner has significant federal tax liability to be able to take advantage of federal tax 
credits and deductions. 

Task 9 Conclusions: Financial Model Results 

The total revenue generated by the project will be a function of turbine performance and 
actual electricity generation; however, revenue estimates were made based on the average 
capacity factor values determined by meterologists using industry standard statistical 
methods in the wind resource assessment. At the assumed electricity sale price, and with 
the meteorological and financial assumptions outlined in Task 1 of in this report, the 79.5 
MW project was estimated to generate adequate electricity revenues to make return on 
investment attractive. This revenue stream would increase at the escalation rate that is 
negotiated in the PPA. Again, it is important to note that this is only an estimated revenue 
stream based on models of annual electricity generation and best available data on 
electricity price. This estimate should be updated when a more accurate electricity sale 
price estimate becomes available. 

Estimated Return on Investment 

Using the base case assumptions outlined above, the after tax return on investment was 
estimated. The detailed results of the pro forma analysis are included in Appendix Q. 
Sensitivity analysis results are included below in Figure 14. 

While the site has several attractive characteristics including transmission interconnection 
options available, no significant wildlife or habitat impacts currently foreseen, and a 
32.5% estimated annual average net capacity factor, the after tax return on investment 
depends heavily on the electricity price, capital costs and financing options. In order to 
enhance returns, additional steps should be taken to reduce turnkey costs, increase 
electricity price and take advantage of funding opportunities. These next steps are 
detailed in the following chapter. 

Table 20 below shows the three scenarios for the economic analysis: the base case, the 
optimistic (high) case, and the pessimistic (low) case. 

Table 19: Estimated Economic Returns – Base Case, Low Case, High Case 

REDACTED 
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The base case uses the assumptions outlined in detail in prior sections of this chapter. The 
high case assumes a 10% higher capacity factor, 10% higher electricity sale price, 10% 
lower turbine cost, 15% lower road cost, a certain size grant from DOE or other source 
and a low interest loan from New Market Tax Credit enhanced debt11. The low case 
assumes a 10% lower capacity factor, 10% lower electricity sale price, 10% higher 
turbine capital cost, 15% higher road cost, no grant money and no enhanced loan terms. 
These scenarios bracket the likely economic outcomes. The 20 year after-tax cash flows 
for the three cases are shown in Figure 14 below. 

Figure 14: Warm Springs Wind Development Scenario Analysis for 79.5 MW Array 

REDACTED 

Sensitivity Analysis 

In addition to the scenario analysis, HDR also used the economic model to run a 
sensitivity analysis on the major factors. The sensitivity analysis table below shows the 
relative importance of each of the variables, showing the relative impact of each variable 
on the project returns, and showing how the assumptions or the facility design may need 
to be modified to present an attractive return on investment. Each row in the table 
represents a version of the economic model, with base case assumptions, except for the 
variable noted. For example scenario 1 (S1) shows the base case return on investment. 
Scenario 2 (S2) shows the return on investment for all input assumptions the same as the 
base case, except for a 10% lower capacity factor. Scenario 3 (S3) shows the return on 
investment for all input assumptions the same as the base case, except for a 10% higher 
capacity factor. For each scenario, the assumptions are the same as the base case, except 
for the variable mentioned. 

11 The NMTC will be discussed in detail in the next chapter which discusses financing sources and deal 
structure. 
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Figure 15. Pro-Forma Sensitivity Analysis 

Project Sensitivity Analysis 

After Tax 

IRR 

Before Tax 

Leveraged IRR 

S1 Base Case 

Revenue Sensitivities 

Capacity Factor 

S2 Low wind resource (10% lower capacity factor) 

S3 High wind resource (10% higher capacity factor) 

Electricity price 

S4 Very low electricity price (25% lower) 

S5 Low electricity price (10% lower) 

S6 High electricity price (10% higher) 

S7 Very high electricity price (25% higher) 

Capital Cost Sensitivity 

S8 25% higher WT cost 

S9 10% higher WT cost 

S10 10% lower WT cost 

S11 25% lower WT cost 

S12 15% higher road cost 

S13 15% lower road cost 

S14 Low interconnection cost (partially overground) 

Financing Sensitivities 

Loan Term Sensitivity 

S15 Loan term 5 yrs longer 

S16 Loan term 5 yrs shorter 

Interest Rate Sensitivity 

S17 20% increase in interest rate 

S18 20% decrease in interest rate 

Funding Sensitivity 

S19 NMTC $X allocation (Y% interest)* 

S20 NMTC $Y allocation (Z% interest)* 

S19 $A grant 

S20 $B grant 

S21 $C grant 

From this analysis it is clear that four variables – the cost of wind turbines, power sale 
price, capacity factor, and availability of grant funding – have the strongest impact on the 
project’s returns. The difference between before tax and after tax IRR shows the impact 
of the tax related incentives, most notably the federal production tax credit. 

This project may be an attractive investment opportunity, if capital costs can be 
minimized, and if revenue can be maximized through an attractive power purchase 
agreement and financing arrangement. The proposed wind energy facility is an 
opportunity for economic growth, clean renewable energy generation, atmospheric 

76 



  

 

          
              

           
           

             
          

 

 

emissions reductions, and natural resource conservation for the surrounding community. 
This opinion of probable cost report provides the technical and economic basis for future 
development activity. It also represents the collaborative efforts of many stakeholders 
whose participation will be critical to ensuring project success. Many development 
activities require prompt action. In the next chapter, a detailed discussion of ownership 
options, financing deal structure, and priority next steps is provided. 
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Chapter 9: Project Development Plan 

Task 8 Description 

HDR has prepared the project development plan outlined in this chapter to assist the 
Tribes in the decision-making process regarding the business structure for this project 
development, project ownership structure, and power marketing, and to identify next step 
activities. 

Task 8 Activities 

In the following sections several ownership strategies and four possible financing 
structures are identified, and the next steps needed for project development are 
summarized. The risks associated with each development step are identified, as well as 
mitigation strategies for these risks. An outline of next steps is provided. In the 
conclusion to this chapter recommendations regarding near-term priorities are provided. 

Ownership Strategies 

This section will provide an analysis of ownership options that the Tribes can consider 
and includes a discussion of potential risk and revenues to the Tribes under the different 
ownership options. Ownership structures are distinct from financing structures, which 
will be discussed in a later section called “Financing Structures”. There are three business 
strategies that could be employed for the development of this wind energy facility: 

• Land lease, 

• Sole ownership 

• Joint ownership. 

In the lease strategy, the project would be owned by a developer who would negotiate a 
lease with the Tribes, including an upfront payment (depending on the project) and 
additional annual royalty payments (usually some fraction of annual revenues from 
electricity sales)12. In the tribal ownership strategy, the Tribes would form a legally 
separate Tribal business entity to develop, own, and operate the wind power project. In 
the joint ownership strategy, the Tribes would negotiate a joint venture with a tax paying 
equity partner in order to take advantage of the Production Tax Credits (PTC). 

Option A: Lease Land for External Project Ownership: 

In this scenario, the developer assumes responsibility for financing, implementing, 
owning, and operating the project, and decommissioning the project at the end of its 
useful life. The Tribes would likely issue an RFP to solicit design, build, own, and 
operate proposals from wind energy developers. Under this approach the Tribes’ revenue 
would be limited to some type of upfront payment, plus ongoing royalty and rental 

12 More information about lease terms can be found through the New York State Energy Research and 
Development authority’s Power Naturally program at 
http://www.powernaturally.org/Programs/Wind/toolkit/14a_LeaseAgreements.pdf 

79 

http://www.powernaturally.org/Programs/Wind/toolkit/14a_LeaseAgreements.pdf


  

 

                
                

            

      

            
           

            
              

             
            

             
              

            
             

              
              

              
            

                
              

        

              
              

             
               

               
           

               
            

                
  

            
                 

                
              

            
               

             

payments. A typical lease rental rate is $2.00 per acre per year. Royalties are generally in 
the range of 2-4% of annual electricity revenues. Therefore, this option is tied to the size 
of the project, the power sales rate, and the capacity factor. 

Option B: Wholly Tribally-Owned Facility: 

Historically, tribal enterprises have been formed either under the Tribes’ Constitution and 
bylaws that empower the Tribal Council to charter subordinate organizations for 
economic purposes, or under the Tribes’ Federal Corporate Charter which authorizes the 
tribal membership, by referendum, to establish enterprises to be governed by a Plan of 
Operation adopted by the Tribal Council. Both of these types of enterprises are 
considered political subdivisions of the Tribes and have governmental attributes, such as 
sovereign immunity. Over the last 40+ years all major developments on the Warm 
Springs Reservation have followed this model. The Tribes is now considering the use of 
non-governmental entities to carry out some future development opportunities. It is also 
using a Delaware LLC to carry out its biomass electrical generation development project, 
and has enacted its own LLC statute authorizing the formation of tribally chartered LLCs 
that can be used by either the Tribes or its members. Lending transactions are 
complicated by the inability of the Tribes to pledge any interests in trust property, 
including trust lands, as collateral. Accordingly, alternative forms of collateral to secure 
the loans must be pledged. This typically takes a variety of forms including such items as 
power purchase agreements, letters of credit, and cash reserves, all of which have been 
used by the Tribes in its commercial transactions. 

However, since the Tribes have no federal tax appetite, the Tribes would forego the 
additional revenue stream of 2.1 cents per kWh provided by the federal production tax 
credit without an outside investor. Under a typical arrangement the Tribes contract out 
the development of the wind power project to a private entity such that the contractor 
builds the facility on a turn-key basis. The developer assumes the risk of cost overruns, 
delays, and specified performance risks. Once the facility is commissioned satisfactorily, 
title is transferred to the Tribes at a predetermined price at closing of the permanent 
financing. The private entity, however, typically continues to operate the facility on 
behalf of the Tribes under a separate long-term operating agreement with a term of 5 to 
10 years. 

The current financing environment may make full tribal ownership challenging. In order 
for this to be a real option, the Tribes would have to obtain substantial DOE grants and/or 
loan guarantees in order to improve the returns for other investors or to fund the project 
without outside investors. There are significant funds for this type of project included in 
the recently enacted American Recovery and Reinvestment Act of 2009 (the stimulus 
package) and Tribes are specifically named as eligible entities; however, it is too early to 
accurately assess the impact that this funding may have on this project. 
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Option C: Joint Ownership with a Taxpaying Partner: 

In the third option the Tribes would identify a tax equity partner with whom they would 
jointly own the project. There are several types of joint development agreements that 
have been used in wind development. It is common in the wind industry for developers to 
obtain concession contracts to develop the wind power project, with conditions that 
eventually return the ownership to the community or local government after a specified 
period. This enables the developer to receive a return on its investment and risk, and it 
provides options for the Tribes to invest its own funds initially and earn a prorated share 
of the returns. In this scenario, the Tribes select a private company to develop, finance, 
build, own and operate the power project for a designated period of time. After the 
contract term has been completed, the project ownership is transferred back to the Tribes 
without compensation or at a depreciated value. The longer the term of the agreement, the 
lower the project value becomes at the time of transfer. The private developer’s 
ownership is typically fixed at 10 to 15 years, but could be longer depending on the initial 
investment. This equity flip structure requires the developer to have a 99% ownership 
stake in the project over at least the ten year tax credit period in order to take full 
advantage of the credits. 

Financing Structure 

In addition to determining which ownership structure best fits the Tribes’ interests, it is 
also necessary to develop a financing plan. The deal structures discussed below utilize 
various different sources of debt and equity to cover the project cost. This section gives a 
brief description of the sources of debt and equity financing and then offers several 
sample deal structures. Several tax credits are available which can boost the return on 
investment for the project. Most of these tax credits are only available for a project 
partner with a tax appetite. However, some can be passed through to the Tribes from 
outside partners with a tax appetite. Tax equity partners can be expected to put at least the 
net present value of their future tax credits into the project as upfront equity. If returns on 
the project are attractive, then investors may provide additional equity or debt. 

Production Tax Credit: 

The federal production tax credit provides $21/MWh in tax credits for the first 10 years 
of operation. The 79.5 MW wind project is estimated to produce 226,600 MWh of 
electricity per year, which would deliver an annual tax credit of roughly $4,800,000. For 
the ten year period, this translates to a net present value of roughly $38M. 

There are two critical issues with the PTCs: the in-service date and project ownership for 
tax eligibility. Regarding the in service date: the stimulus package includes a provision to 
extend the placed-in-service date for wind facilities through December 31, 2012 and to 
temporarily allow renewable energy production facilities to elect the investment tax 
credit (ITC) in lieu of the PTC. Converting the PTC to ITC may be an attractive option 
depending upon the tax situation of the tax-equity partner. Production tax credits provide 
credits based on the amount of energy produced each year. This best suits a partner with a 
projected ongoing profitability over the ten year period. Converting the PTC to the ITC 
may be an attractive option if the tax equity partner’s future profitability is questionable, 
since the ITC provides credits based on the amount of money invested in a project. 
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However, more importantly the bill provides the option to apply for grants in lieu of tax 
credits for certain specified energy property which is placed in service in 2009 or 2010. A 
taxpayer must apply to the Secretary of Energy in order to receive the grant. Therefore, 
the Tribes would still require a financial partner in order to take advantage of the grants. 
The Secretary of Energy would provide the grants within 60 days of the application and 
the application must be received before October 1, 2011. The grants are theoretically to 
be designed to function in the same manner as the tax credits and be “off-the-shelf” in 
nature. The grant would be 30% of the basis of a wind project.13 

The PTC and other federal incentives are likely to be the largest available to wind 
projects, and if possible, the project should use these federal incentives to their fullest 
extent. In order to take full advantage of the PTC or ITC credit, an external tax credit 
investor must hold a 99% ownership stake in the project over the ten year tax credit 
period. A Tribally owned enterprise could use the 10 year equity flip structure to harness 
the PTCs. 

New Market Tax Credits: 

Part of the Community Renewal Tax Relief Act of 2000, the New Market Tax Credit 
Program directs investments into privately managed investment institutions. In turn, these 
privately managed investment institutions, or Community Development Entities (CDEs), 
make loans and capital investments in businesses in underserved areas. By making an 
investment in a CDE, an individual or corporate investor can receive a tax credit worth 39 
percent (30 percent net present value) of the initial investment, distributed over 7 years, 
along with any anticipated return on their investment in the CDE. Unlike the production 
tax credit, this is not tied to the performance of the wind project. 

The NMTC Program permits taxpayers to claim a credit against Federal income taxes for 
Qualified Equity Investments (QEIs) made to acquire stock or a capital interest in 
designated Community Development Entities (CDEs). These designated CDEs must use 
substantially all (defined as 85 percent) of these proceeds to make Qualified Low-Income 
Community Investments (QLICIs). The investor, or a subsequent purchaser, is provided 
with a tax credit claimed over seven years. The investor receives a tax credit equal to five 
percent of the total amount paid for the capital interest or stock purchase over the first 3 
years. For the final four years, the value of the tax credit is six percent annually. The 
Community Development Financial Institutions Fund (CDFI Fund) certifies CDEs on an 
ongoing basis, and allocates NMTC Allocations annually to select CDEs through a 
competitive application process. 

New Market Tax credit can be used as tax credit equity or as a subsidized low interest 
debt instrument. An equity investment would use the discounted price for the seven years 
of tax credits up front. For example, a $100M loan invested through a CDE would 
generate $39M in tax credits. The investor would pay the discounted price for the tax 
credits which would be roughly $30M. Alternatively, the lender could pass on a portion 
of its NMTC benefit to the borrower through a reduction in the interest rate, which could 

13 “House Ways and Means Committee Releases Stimulus Bill”. Hunton and Williams Update. January 
2009. 
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lower debt service and subsidize rental rates for the first seven years. The New Market 
Tax Credit was designed to enhance projects that have some positive economic return, 
but which may not be strong enough for traditional financing. Accordingly, this may be 
an appropriate method for the Project. 

Combining NMTCs with the PTC: 

A renewable energy project that is eligible for Section 45 tax credits can utilize both 
NMTCs and the production tax credits from the project. Unlike other grant or subsidized 
loan programs, there would be no reduction in the available production tax credits from 
the project. If the CDE is providing debt to the project, then the investors in the CDE can 
claim the NMTCs while equity investors in the project can claim the PTCs. If the CDE is 
providing equity support to the project (less typical because the Treasury strongly favors 
CDEs that aren’t “related” to the businesses they invest in), then the investors in the CDE 
can claim both the NMTCs and their proportionate share of the PTCs. 

Depreciation Benefits: 

The project offers significant depreciation benefits, including the opportunity to utilize 
accelerated depreciation. The Tribes is a tax exempt entity and cannot utilize these 
depreciation benefits. However, particularly in conjunction with securing PTC benefits, 
an equity investor could harness these depreciation benefits. 

Oregon Business Energy Tax Credit (BETC): 

This state tax credit is a vital component of the project. The project may qualify for this 
tax credit and would be able to pass the tax benefit (10% of the basis value, for five years 
in state income tax credits) to a third party in exchange for a state determined 33.5% 
pass-through value. 

Oregon has also been discussing the development of a Business Energy Tax Credit 
(BETC) Energy Fund. This concept addresses the concern that companies without a tax 
liability can’t find BETC pass-through partners. This proposal would create a fund to take 
the place of a pass-though partner. Individuals or a corporation would make a 
contribution to the fund and then projects would withdraw from the fund. The concept 
should be revenue neutral.14 

14 In addition to the BETC, the project may be eligible for the Small Energy Loan Program (SELP). SELP 
is administered by the Oregon Department of Energy and was created in 1981 after voters approved a 
constitutional amendment authorizing the sale of bonds to finance small scale, local energy projects. The 
sale of bonds is made on a periodic basis and, occasionally, to accommodate a particularly large loan 
request. Loans are available to individuals, businesses, schools, cities, counties, special districts, state and 
federal agencies, public corporations, cooperatives, tribes, and non-profits. Though there is no legal 
maximum loan, the size of loans generally ranges from $20,000 to $20 million. Terms vary, but are 
generally set to match the term of the bonds that funded the loans. Loan terms may not exceed project life. 
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Other Funding Sources: 

Clean Renewable Energy Bonds (CREBs) present one possible finance option available 
to tribal governments. CREBs are bonds in which the Federal Government pays the 
interest, in the form of tax credits. An allocation of $800 million for CREBs was made in 
2008. However, no announcement has yet been made by the IRS to accept applications 
for this allocation; therefore, it remains to be seen if this round of CREBs will be 
administered in the same manner as previous allocations.15 However, it is assumed that 
future procedures will operate in a similar manner to previous rounds of funding as 
follows: The project owner is only responsible for repaying the principle amount and the 
bondholder receives tax credits in lieu of interest payments; therefore, CREBs act as an 
interest-free loan. A majority (95%) of the CREB allocation must be used on project 
capital expenditures. Also, the potential maximum size of the CREB allocation is not 
clear. Allocations are awarded to all eligible projects, starting with the smallest requested 
amount first, until all of the total CREB volume cap (approximately $300 million for 
non-governmental bodies) is allocated. One wind project received over $30 million 
during the first round of allocations; however, most projects were awarded much smaller 
amounts. It is possible that the project owner could secure some amount of tax free 
financing via a CREB allocation. The amount requested should balance the large size of 
the project with the desire to be competitive during the allocation process (projects 
requesting smaller amounts receive first awards). 

The Oregon Energy Trust is a non-profit organization established to manage the funds 
that the two largest investor owned utilities, Portland General Electric and Pacific Power 
& Light (PacifiCorp), collect through a 3% public benefits charge assessed to ratepayers. 
It provides financial support to renewable energy projects on a case-by-case basis, based 
on the completeness of the development plan and the project’s cost performance relative 
to the industry standard. To be eligible for funding from the Energy Trust, the project 
must be located within the service territory of PGE or PacifiCorp or the power from the 
project must be sold to one of the two utilities. The Energy Trust has provided anywhere 
from $100,000 to $4.5 million to wind projects.16 

Funding support from the Energy Trust or Clean Renewable Energy Bonds is not 
included in the pro forma analysis; however, it is an avenue of funding that should be 
pursued. 

Sample Deal Structures: 

HDR developed a financial pro forma model which allows the user to split the equity and 
debt in project financing to demonstrate the impact of debt leverage on the returns for the 
project owner. The model currently assumes 15-year commercial debt at 6.5% interest. 
After discussions with potential New Market Tax Credit partners, additional analysis 
could be added to include detail regarding those terms. It should be noted that, the split of 

15 DSIRE, 2009. Federal Incentives for Renewable Energy. 
http://www.dsireusa.org/library/includes/incentive2.cfm?Incentive_Code=US45F&State=federal&currentp 
ageid=1&ee=1&re=1 
16. Personal Communication. Director of Renewable Energy, Oregon Energy Trust. 
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equity investment vs. debt financing does not necessarily dictate the ownership structure. 
So for example, the tax-equity partner may provide 50% of the financing but may have 
99% ownership of the project for the first ten years. The returns estimated by the model 
are those that accrue to the project owner. 

The example deal structures outlined below in Table 21 show how each of the funding 
sources outlined above might be allocated to meet the capital requirements of the project. 
These deal structures are only illustrative. The amount of money that is likely to be 
available from equity investors depends on the project’s revenues and the associated 
financial return and the partner’s tax situation. These returns could be enhanced by using 
NMTC enhanced debt to reduce debt service through reduced interest rates. 

Table 20: Example Deal Structure Options 

REDACTED 

Potential Risks and Risk Mitigation Strategies 

The wind project development risk factors are split into major categories below. The 
typical sources of risk within each of these categories are described in the following 
table, along with key tools to help manage that risk. Though all of these risks can 
substantially impact the project, some are make or break factors. Ratings of risk levels 
shown in the tables below provide a sense of how much of a factor each risk plays in the 
overall project plan. A low risk rating can be mitigated with careful planning. High risk 
means that it is outside of the development team’s control or that it should be evaluated 
early in the development process because it represents a potentially “fatal flaw”. 
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Table 21: Financing Risk Factors 

Risk Description Risk 
Level 

Mitigation 

Wind The project’s capacity factor – High Longer term and high quality 

Resource – determined by wind resource wind resource assessment will 

Capacity assessments – is critical for reduce uncertainty. Monitoring 

Factor financial viability. This input is 

critical for the pro-forma 

analysis and therefore the 

financial model is only as 

accurate as the wind resource 

assessment 

towers should be distributed 

throughout the property and the 

turbine layout should be 

reconsidered if the capacity 

factor can be substantially 

improved. 

Electricity Securing a PPA at a good rate is High The project development team 

purchase price a critical step for project 

development. The electricity 

sales revenue is critical for the 

project to have attractive returns 

for investors. 

should start PPA discussions 

early and limit project 

development expenditures unless 

a favorable electricity sales price 

is likely. 

Turbine Cost Turbines represent the largest 

portion of the construction costs. 

The turbine prices proposed in 

this report seem high in 

comparison to historic pricing 

and commodity prices. Lower 

turbine costs are necessary to 

maintain financially attractive 

returns. 

Medium The project development team 

should compare turbine cost 

(including delivery) from the 

major turbine manufacturers as 

well as look for any distressed 

assets available for resale from 

other wind projects that are no 

longer moving forward. 

Operation and Operation and maintenance of Low These risks can be mitigated by 

Maintenance the turbines is critical to keep 

the turbines producing 

electricity and prevent outages. 

entering into a operations and 

maintenance contract and by 

hiring an experienced site 

manager 

Tax benefits The tax assumptions in the pro-

forma model for the PTC, 

accelerated depreciation, and 

BETC are important revenue 

sources. Finding a tax equity 

partner will be critical. The 

current economic environment is 

making it difficult to find tax 

equity partners. 

High By the time the project has 

reached construction, there may 

be more tax equity investors 

available. However, since this is a 

critical component, the project 

management should work on 

finding potential partners and 

develop a plan for a successful 

equity drive. 
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Natural 
disasters 

Lightning strikes, ice storms, 

mud slides and other 

Low This can be mitigated by fully 

insuring the project assets. This 

unpredictable forces of nature will also most likely be required 

can impact the electricity by investors before they provide 

production of the project and financing. 

could result in the loss of 

expensive equipment 

Table 22: Engineering and Construction Risk Factors 

Risk Description Risk 
Level 

Mitigation 

Interconnection Without transmission capacity, 

the wind cannot be sold into the 

market. If there are significant 

capacity constraints, the project 

may need to be downsized. 

Medium The financial model assumes 

that the biomass 

interconnection design will 

leave enough additional 

capacity for the wind project. 

Additional interconnection 

studies and agreements are 

necessary to ensure the project 

has access. 

Road cost The terrain is more mountainous 

than typical wind projects. This 

will increase road costs and 

operation and maintenance. 

Medium Geotechnical studies are 

required to give a higher 

confidence level in cost 

estimates. In addition, an 

operation and maintenance 

company should be identified 

that has experience working in 

complex terrain, especially 

during winter conditions. 

Construction There are many interrelated Medium Develop a construction 

Management steps in the construction 

schedule. Delays and poor 

management can increase costs 

or impact the start date. The start 

date is generally stipulated in 

financial, lending and PPA 

agreements. Breaking these 

contracts can have serious 

financial consequences. 

contract that includes 

completion dates and penalties 

if the construction firm, turbine 

supplier, or materials supplier 

causes delays. 
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Table 23: Legal Risk Factors 

Risk Description Risk 
Level 

Mitigation 

Environmental 
studies and other 
permitting 

In addition to the environmental 

studies discussed in task 7, 

other permits may be required. 

Medium Early involvement of potential 

environmental critics and 

careful siting and layout can 

avoid problems. 

Tax treatment Tax treatment such as 

application of the PTC, 

accelerated depreciation and 

the BETC are complicated. Any 

false representation of tax 

liability to the IRS could 

seriously impede the project. 

Medium Consult both tax and legal 

professionals early in the 

project development and insure 

that the project is able to claim 

all the tax benefits that are 

described in the pro-forma 

analysis. 

Legal entity 
formation 

Forming an LLC is generally 

not a risk element, however 

forming a separate legal entity 

may be more of a challenge for 

the Tribes 

Low Take any “lessons learned” 

from historic formation of 

Tribal LLC’s, for example the 

one formed for the proposed 

biomass project. 
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Table 24: Management Risk Factors 

Risk Description Risk 
Level 

Mitigation 

Identifying 
Development Team 
Members 

The project will require a 

dedicated development 

team to move from the 

drawing board to 

construction. Identifying a 

project champion and 

development team is 

important for the project’s 

success 

Low Selecting a team that is 

experienced and that the Tribes 

trusts is critical. Take time to 

select your team and make sure 

the players can work together. 

Public 
Acceptance/Local 
Politics 

Objections to the project 

can range widely and are 

unpredictable. Issues 

include noise, scenic 

disturbance, and habitat 

disruption. 

Medium Sizing the project to minimize 

sound and visual impact can help 

limit the objections. The 

development team should consult 

with community members and 

other stakeholders early in the 

process to get buy-in. 

Site control It is necessary to secure 

control over the proposed 

project site to obtain 

permits, financing and 

some grants and incentives. 

Low The site is on tribal property. 

This ensures that no other entity 

can buy the property. However, it 

will be necessary to obtain 

approval and site control for the 

project in order to obtain 

financing and to ensure the 

project moves forward despite 

unforeseen public acceptance or 

local politics issues. 

It is critical to consider the risks labeled “high” in the tables above. These are potential 
fatal flaws and may significantly affect the project outcome. It will be important to 
pursue risk mitigation strategies for the risk factors labeled “high” to avoid unnecessary 
expenditures of time and money. 
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Task 8 Conclusions and Recommendations 

The economic modeling results show that estimated returns on investment may be 
attractive for the proposed 79.5 MW facility, consisting of 53 turbines, at 1.5 MW each. 
Based on this modified design and cost analysis, there are now several steps that can be 
taken to minimize development risk, and potentially improve estimated economic returns. 
This should be the near-term focus for the project. 

A summary of the recommended next steps is included below: 

• Perform Geotechnical Investigations 

• Perform Environmental Studies and Obtain Permits 

• Obtain Turbine Supply Agreement 

• File Interconnection Application 

• Negotiate Power Purchase Agreement 

• Develop Financing Plan 

• Detailed Civil Design 

• Detailed Electrical Design 

• Select Construction Firm or Firms 

First, geotechnical investigations, environmental studies, and permitting should be 
undertaken to minimize project development risks. This will minimize uncertainty regarding 
civil engineering costs and maintenance access, and uncertainty regarding potential 
environmental constraints. 

Second, WSPWE should pursue a turbine supply agreement. Reducing turbine cost by 
$200/kw from the base case cost assumed in the economic model may increase the project 
returns by an additional 2%.This would also likely increase the amount of PTC equity 
investment available per turbine. 

In parallel, negotiations regarding potential power purchase agreements (PPA) should be 
undertaken and interconnection applications should be filed. Strong regulatory drivers (for 
example the Oregon Renewable Portfolio Standard) may mean a premium electricity sale 
price could be obtained. In addition, if the power can be wheeled to California, through 
proposed transmission expansion projects), the renewable power would have a higher value 
in that high demand market. Increasing the electricity sale price by 13% may increase the 
project returns by over 2%. 

Fourth, a financing plan should be developed including identification of a financial advisor 
and legal counsel, and identification of partners to take advantage of both New Market Tax 
Credit and Production Tax Credit17. This financing plan should include upcoming funding 
opportunities and deadlines, most notably the American Recovery and Reinvestment Act of 
2009. This stimulus package could provide substantial grant funding or loan guarantees for 

17 Or obtain grants from the DOE in lieu of the PTC under the new legislation enacted under the American 
Recovery and Reinvestment Act of 2009. 
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the Project. This bill was just signed into law at the time this report is being finalized; 
therefore, the full extent of the grants and loans available for this type of project are not yet 
defined. However, there will likely be substantial opportunities. Grants may improve the 
project returns by between 4-9%. Enhanced debt with a lower interest rate could also 
increase returns (by about 1-2%) for equity partners by reducing the interest payments. 

If all of these improvements were made, the after tax return may be even more attractive to 
potential equity investors. After working to improve the estimated return on investment and 
assessing and mitigating high risk project development factors (especially legal factors18), the 
project team should move forward with the next steps for development. 

Next Steps for Project Development 

The process will have many interrelated and overlapping tasks which will require 
collaboration with businesses, government agencies, and legal review. Detailed 
organization during project development will allow the project manager to identify task 
dependencies and prioritize next steps. It is essential to develop a detailed project plan 
and timeline before advancing too far along in development. HDR has outlined some of 
the major next steps below. 

1. Improve wind resource knowledge by continuing on-site wind monitoring. 

Team meteorologists have suggested that changing the location and distribution of 
the wind monitoring towers would improve the confidence in the wind energy 
calculations. The six towers originally installed on the Mutton Mountain and 
Shaniko Butte sites remain in service at the time of this writing, although one 
tower on Mutton Mountain was broken and replaced in October. Wind data is 
continually being gathered from these towers, to provide the longest possible 
historical meteorological record for this site. Current plans include installation of 
additional wind monitoring towers, of greater height, and potential expansion of 
wind monitoring to nearby sites for possible commercial expansion of wind 
development on the reservation. Sodar and LIDAR wind monitoring technologies 
are also under consideration at the time of this writing, to enhance the robustness 
of the wind data collected on the site, and to compensate for the absence of nearby 
long-term wind speed records for long-term predictive correlation. 

2. Perform Geotechnical Investigations 

a. Soil/Rock borings for 
b. WTG foundations (66 locations plus 4 alternate locations) 
c. Transmission Corridor (25 miles for both options) 
d. Substation (36 miles- 2 per mile) 
e. Roadway Borings (36 miles- 2 per mile) 
f. Thermal Resistivity Sampling (36 miles) 

The team will most likely have to work with multiple attorneys with different areas of expertise to see 

the project through development. Specialized contracts are needed for power purchase agreements, turbine 
procurement, project financing, and land use. The Tribes may also need to hire attorneys who specialize in 
permitting and environmental compliance. In addition, the Tribes should consult attorneys experienced in 
corporate and tax law to make sure that the assets are protected should the project not perform as expected. 
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g.	 Geophysics (MASW & Resistivity) 
h.	 Thermal Resistivity Testing 
i.	 Laboratory Testing 
j.	 Engineering Analysis and Report 

3.	 Perform Environmental Studies and Obtain Permits 

a.	 GIS Analysis and Mapping 
b.	 Prepare Project Assessment Studies 
c.	 Cultural Resources 
d.	 Wetlands and Water Resources 
e.	 Range and Agricultural Resources 
f.	 Soil resources 
g.	 Terrestrial Wildlife, Avian, Raptor, and Bat Studies 
h.	 Prepare Permits and Approvals 
i.	 Identify additoinal BIA requirements and procedures relevant to this 

project, if any. 
4.	 Obtain Turbine Supply Agreement 

a.	 Develop and deliver request for proposals from additional vendors. 
Consider warranty terms, turbine delivery, and other items included in 
equipment proposal as well (SCADA, VAR support, etc.) 

b.	 Review proposals 
c.	 Address clarifying questions and select vendor 
d.	 Provide vendors with additional site/climate information 
e.	 Turbine delivery route analysis may be required to determine which 

portions of existing infrastructure need to be avoided or modified. 
5.	 File Interconnection Application 

a.	 Select transmission interconnection point. HDR will conduct a study to 
determine optimal interconnection point – 230 kV line to proposed 
biomass circuit at warm springs, BPA 230 kV circuit, or other. This will 
depend on cost of line, market access provided by that line, and estimated 
wheeling charges on that line. 

b.	 File interconnection application and perform system impact studies An 
interconnection request must be submitted to the relevant transmission 
owner (Bonneville Power Administration, PGE, or Pacificorp), to enter the 
Generation Interconnection Queue. This will initiate the study agreement 
process during which interconnection study requirements and completion 
timelines are negotiated. Further details and the expected deposit 
associated with each step in the interconnection process are outlined in the 
table below (Source: Large Generation Interconnection Procedures, BPA, 
2007) 
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Table 25. Typical steps and deposits associated with each step in the interconnection 
process (Source: Large Generation Interconnection Procedures, BPA, 2007) 

Interconnection Request $10,000 

Initial NEPA Study Agreement $10,000 

Interconnection Feasibility 
Study 

$10,000 

Interconnection System Impact 
Study 

$50,000 

Final NEPA Study Varies 

Interconnection Facilities Study Greater of $100,000 or est. 
study cost 

Construction, Site Control, 
Security Deposit 

$250,000 (credited toward 
construction costs) 

6.	 Negotiate Power Purchase Agreement 

a.	 Prepare project summary document to support PPA negotiations 
b.	 Identify power purchaser (set up meetings to circulate and discuss offer 

package with potential offtakers). 
c.	 Negotiate terms of power purchase agreement, power sale price and 

term/duration of agreement, wheeling charges if any. Obtaining an 
attractive power sale price is critical to improving estimated return on 
investment. The term of the PPA should be sufficiently long to amortize 
the project debt. The development team will seek a PPA of at least 20 
years, to assure financing institutions that there will be electricity revenues 
for the life of the loan. 

d.	 Select legal counsel to assist with PPA negotiations as well as with 
incorporation of LLC and financing deal structure for tax law purposes 

e.	 Retain legal firm for the following tasks: 
i. Preliminary assistance with PPA negotiations 

ii. Assistance with incorporating LLC and structuring financing 
iii. Assistance with obtaining tax incentives 

f.	 Negotiations for the PPA can occur concurrently with, or even before, 
other development opportunities, as long as there are “off-ramp” 
provisions that allow the development team to terminate the power 
purchase agreement in the event of any unforeseen events that make the 
project infeasible. Off-ramp provisions usually include provisions for the 
inability to secure necessary transmission access, environmental 
approvals, project financing, or other critical project agreements. 

g.	 As utilities, such as PGE, Pacificorp, and BPA, issue Requests for Offers 
(RFOs) for renewable energy, the development team will initiate 
discussions offering electricity sale from this project. The development 
team may also approach potential offtakers with an unsolicited offer for 
renewable electricity sale. 
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7. Develop Financing Plan
 

a.	 Obtain Tribal Council approval to proceed with joint ownership structure, 
with tax equity investor 

b.	 Identify investors, Production Tax Credit equity partners, New Market 
Tax Credit Partners 

c.	 Identify financial counsel 
d.	 Identify legal counsel 

i.	 See description above, in “Negotiate Power Purchase 
Agreement” 

e.	 Identify and begin discussions with potential tax equity partners that can 
take advantage of the production tax credit (PTC). 

f.	 Identify and begin discussions with potential community development 
entities (CDEs) that are funded under the New Market Tax Credit. 

g.	 Form joint venture or LLC business entity for project ownership and 
financing 

h.	 Identify deadlines for funding sources (tax credits, grants, loan guarantees, 
and other funding) and develop a priority list for application. Funding 
sources may include: 

i.	 DOE energy and infrastructure grants under the American 
Recovery and Reinvestment Act of 2009 

ii. Clean Renewable Energy Bonds. 
iii. New Market Tax Credits. 
iv. USDA Rural Development. 
v.	 Bond issuance 

i.	 Continually update the pro forma to support financing as needed and 
prepare financing documents and offering 

8.	 Detailed Civil Design 

a.	 Aerial Survey 
b.	 Site Supplemental Ground Survey 
c.	 Design Vehicles 
d.	 Field Reviews 
e.	 Structure Investigation 
f.	 Hydrologic and Hydraulic Analysis 
g.	 Construction Logistics 
h.	 O&M Site Development 
i.	 Revising base mapping to include additional survey information provided 

by others 
j.	 Field review of the conceptual horizontal alignments by design engineers 
k.	 Hydraulic analysis for proposed drainage crossings 
l.	 Incorporation of geotechnical investigation recommendations into the final 

design 
m.	 Final engineering plans for the access road improvements (approx. 36 

miles) 
n.	 Final engineering plans for the wind turbine site improvements 
o.	 Final engineering plans for crane paths, if necessary 
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p.	 Final engineering plans for improvements for an Operations and 
Maintenance site (excluding building design) 

q.	 Processing the final engineering plans through the necessary approving 
agency 

r.	 Revision of Opinion of Probable Cost for the roadway and civil site 
improvements 

s.	 Preparation of construction specifications for the roadway and civil site 
improvements 

9.	 Detailed Electrical Design 

10. Select Construction Firm or Firms 

11. Develop a raw materials and equipment procurement plan 

12. Turbine delivery route analysis may be required to determine which portions 

of existing infrastructure need to be avoided or modified. 
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